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Assistant Attorney General 
Massachusetts Office of the Attorney General 

One Ashburton Place, 18th Floor 

Boston, MA 02108 
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Wastewater Collection/Treatment Facility 

9vtic/iae[ £. '.ffioreson 
COMMISSIONER 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 

2008 - 1st Quarter Report 

Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City's 

Consent Decree Civil Action referenced above. This information is an update of the 

individual ongoing wastewater projects within the City plus other relevant data, in 

accordance with Section 42 of the Consent Decree. 

Section 42 a -Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 

City Wide Sewer System Evaluation Survey (SSES). In addition, there are 

several private contractors performing sewer rehabilitation throughout the 

City. As a result of this work, many gallons of extraneous flow have been 

removed from the sewer system. The attached Table 1 is a summary of sewer 

system repairs documented since 1990. The City and private contractors 

repaired structural defects identified in the SSES during the 1st quarter of 2008, 

which account for removal of 4,001 gpd of extraneous flow. This activity is 

required by Sections 35 through 39 of the Consent Decree. 
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2. Phase IV Sewer System Rehabilitation 

Construction resumed March 2008 following a winter 2007 construction 

shutdown. Final miscellaneous work is scheduled to be completed Spring 2008. 

The construction value is approximately $2,700,000 and SRF assistance is being 

provided. This activity is required by Sections 35 through 39 of the Consent 

Decree. 

3. Phase VI Sewer System Rehabilitation 

Construction resumed March 2008 following a winter 2007 construction 

shutdown. Work is scheduled to be complete Summer 2008. The construction 

value is approximately $2,400,000 and SRF assistance is being provided. This 

activity is required by Sections 35 through 39 of the Consent Decree. 

4. Phase VII Sewer System Rehabilitation 

Design of Phase VII is complete. Bidding is expected during the next quarter, 

pending a revised PAC and approval to bid from DEP. The construction value 

is approximately $2,400,000 and SRF assistance is being provided. Construction 

is expected to commence Summer 2008, and extend through Winter 2008. 

5. Local and State Funding 

The City is currently proceeding with the SRF funding package of $61 million 

and a second loan offer of $20 million has been provided by the State. In 

addition, the City modified their authorization for bonding from $61 million to 

$86 million. These funds are required for the upgrade of the wastewater 

treatment facility and for rehabilitation of the collection system. 

6. I/I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/I rehabilitation plan 

as defined in the new NPDES permit for the Brockton WWTF. Both have been 

provided a copy of the Consent Decree and are currently pursuing I/ I studies 

and rehabilitation. This activity is required by Section 40 of the Consent Decree. 
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7. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade has reached substantial completion. This 

activity is required by Section 23, 24 and 25 of the Consent Decree. 

b. The Phase II WWTF Upgrade has reached substantial completion. This 

activity is required by Sections 26 through 29 of the Consent Decree. 

c. The Phase III WWTF Upgrade continues as planned. This activity is 

required by Sections 30 through 34 of the Consent Decree. 

Section 42 b- Plans, Reports, and Deliverables Completed and Submitted during this 

Period: 

1. The City issued a Certificate of Substantial Completion for the Phase II 

WWTF Upgrade on March 19,2008. 

2. The City submitted interim NPDES limits on January 11, 2008 as required 

by paragraph 44c of the Consent Decree. 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 

Wide Sewer System Evaluation Survey (SSES) is expected to continue during 

the next reporting period. 

3. Phase IV Sewer System Rehabilitation 

Construction of this project will be ongoing during the next reporting period. 

4. Phase VI Sewer System Rehabilitation 

Construction of this project will be ongoing during the next reporting period. 
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5. Phase VII Sewer System Rehabilitation Design 

Bidding of the Phase VII Sewer System Rehabilitation project is expected 

during the next quarterly reporting period. 

6. Wastewater Treatment Facility Upgrade 

a. There are no submittal requirements for the Phase III WWTF Upgrade 

during the next reporting period. This project continues on schedule. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

During the next quarter the facility will again be forced to experience some 

intermittent major process interruptions and shutdowns, which will be 

required to accommodate various requirements of the upgrade construction. It 

is hoped and anticipated, due to both good planning and coordination 

combined with being under the less stringent winter permit limits combined 

with the interim permit limits, that the WWTF will not experience any major 

non-compliance effluent events. It is anticipated that the nitrification treatment 

process will be most affected due to limited tank availabilities which influence 

the hydraulic retention times needed for this process. 

Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 1st quarter of 2008, the City of Brockton WWTF experienced some 

minor effluent violations listed below which were the result of either wet 

weather events and/ or the construction upgrade activities. 

January 

1- Monthly FPE NH3-N 

Permit- 9.5 mg/1 Result- 11.0 mg/1 

Februant 
1- Monthly FPE NH3-N 
Permit- 9.5 mg/1 Result -10.9 mg/1 

2- Daily FPE Loadings TSS 

Concentration parameters were in permit but due to high flows (>36MGD) 

permit loadings limits could not be met. 
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March 
1- Daily FPE pH 
Permit - 6.5 SU Result - 6.3 SU 

2- Daily FPE Loadings TSS 

Concentration parameters were in permit but due to high flows (>36MGD) 

permit loadings limits could not be met. 

Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 

under my direction or supervision in accordance with a system designed to assure 

that qualified personnel properly gather and evaluate the information submitted. 

Based on my inquiry of the person or persons who manage the system, or those 

persons directly responsible for gathering the information, the information submitted 

is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 

that there are significant penalties for submitting false information, including the 

possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 

report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 

comments on this information. 

Sincerely, 
__,./ 

~__.? / ,- .·~ ___.--:;-r 
~~/ ______ _ 

Michael L. Thoreson 
DPW Commissioner 

MLT/ss 
cc: Chief, Environmental Enforcement Section CERTIFIED MAIL 7007 0710 oooz 5722 o1s5 

Environmental and Natural Resources Division 

United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D. C. 20044 
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Barbara Healy Smith CERTIFIED MAIL 7007 0110 0002 5722 0192 

Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 02210 

Tonia Bandrowicz CERTIFIED MAIL 7007 0110 0002 5722 5715 

Sr. Enforcement Counsel 
U.S. EPA 
Mail Code: SEL 
One Congress Street 
Boston, MA 02114-2023 

Steven Couto CERTIFIED MAIL 7007 0110 0002 5722 5708 

Environmental Engineer 
U.S. EPA 
Mail Code: SEW 
One Congress Street 
Boston, MA 02114-2023 

Dave Burns CERTIFIED MAIL 7007 0110 0002 5722 5722 

Massachusetts Department of Environmental Protection 
Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

J. Condon, Chief Financial Officer 
David Norton, Water and Sewer Contract Administrator 
Larry Rowley, Utilities Superintendent 
Joseph Shepherd, MADEP, SER CERTIFIED MAIL 7oo 0110 0002 5739 

Jack Hamm, MADEP, Boston CERTIFIED MAIL 7007 0110 0002 5722 5746 

Gregory A. Roy, CDM Cambridge 
Ian W. Mead, CDM Providence 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in calion. per day 

Infiltration Inflow Totall/1 

Quarter Work Performed Des~iption of Work 
Removed Removed per quarter 

1st Quarter 
2008 
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March 26,2008 Portland St. , replaced 3' of8 ' PVC & service STA 2+2lto 2+23 (059-035to 059-034) see photos 2JOA & 2308 1,161 gpd 

March 18. 2008 Portland St., replaced 3' of8" PVC STA 2+33to 2+36 (059-036A to 059-035) see photos 229A & 2298 1,240 gpd 

March 18, 2008 Portland St. , replaced 4' of8" PVC & service STA 2+00 to 2+04 (059-036A to 059-035) see photos 228A & 2288 1,240 gpd 

March 17, 2008 Portland St., replaced 3'J>_f_8" PVC & service wye STA 0+47to 0+49 (059-035 to 059-034) see photos 227A & 2278 360 gpd 4,(JQ!_gjJd 

December 14, 2007 P6: Warren Ave, replaced 279' of21 ' pipe (024-046to 023-001) 

December 14,2007 P6: Warren Ave, replaced 284' of21' pipe (023-005to 023-009) 

December 14, 2007 P6: Warren Ave, replaced 229' of21 ' pipe (023-001 to 023-005) 

December 12,2007 P4 : Packard Way, replaced 27' of8' pipe (sta. 0+27to 021-001) 

December 12, 2007 P4: Packard Way, replaced 104' of8' pipe (021-002A to sta. 0+27) 

December 12, 2007 P4 : Packard Way, replaced 294' of8" pipe (021-002to 021-002A) 

October 26.2007 P4: Warren Ave, replaced 126.5' of 12' pipe (021-054to 021-049X) 

October 26, 2007 P4 : Warren Ave, replaced 229.5' of 12' pipe (021-049X to 022-049) 

October 24, 2007 P6: Warren Ave, replaced 237' of21" pipe (024-040 to 024-046) 

Oct - Dec, 2007 Capping of I floor drain throughtout the City 
4,798 gpd 

December 14,2007 P6: Orchard Ave., replaced 319' of8" pipe (037-127 to 037-128) 63,360 gpd 

December 14, 2007 P6: North Main St. , replaced 343' of8' pipe (037-127to 037-131) 1,080 gpd 

December 14, 2007 P6: North Main St., replaced 295' of8" pipe (037-124to 037-127) 3,963 gpd 

December 14, 2007 P6: North Main St., replaced 213' o£8' pipe (037-122A to 037-124) 4, 102 gpd 

December 14,2007 P6: North Main St., replaced 213' of8" pipe (037-122to 037-122A) 2,880 gpd 

December 14, 2007 P6: North Main St. , replaced 85' of8' pipe (037-12lto 037-122) 0 gpd 

December 14, 2007 P6: North Main St. , replaced 337' of8" pipe (037-118to 037-121) 2,880 gpd 

November 20, 2007 P4: WBTTcn Ave, replaced 262' of 12' pipe (021-006to 021-001) 0 gpd 

November 15, 2007 Portland St., replaced 4' of8' PVC & service Wye STA 1+35 to 1+39 (059-036A to 059-035) see photos 226A & 2268 400 b'Jld 

November 14, 2007 Lewiston St .. replaced 4' of 10' PVC & service Wye STA 1+76 to 1+81 (059-045 to 059-044; see photos 225A & 2258 2,485 gpd 

November 14, 2007 Lewiston St., replaced 4' of 10' PVC & service Wye STA 0+ 13 to 0+ 17 (059-044 to 059-040; see photos 224A & 2248 1,440 gpd 

November 8, 2007 P4: WBTTen Ave, replaced 303' of 12 ' pipe (021-00ito 021-054) 28,800 gpd 

October I, 2007 Kingman St., replaced 7' of8' PVC STA 0+30 to 0+37 (054-031 to 054-030) sec photos 22JA & 2238 1,750 gpd 117,938 gpd 

September 26, 2007 P6: Warren Ave, replaced 180' of21 " pipe (024-040 to 024-044) 4,320 gpd 

September 21, 2007 P6: Warren Ave, replaced 275' of21' pipe (024-038 to 024-040) 

September 14, 2007 P6: Warren Ave, replaced 274' of21 ' pipe (024-037 to 024-038) 

August 30,2007 P6 : Clifton Ave, replaced 137' of24" pipe (024-030A to 024-037) 

August29, 2007 P6: Clifton Ave, replaced 116' of24' pipe (024-030 to 024-030A) 

August 27, 2007 P4: WBTTen Ave, replaced 351' of 18' pipe (022-049 to 022-040) 

August22, 2007 P6 : Clifton Ave, replaced 32' of24' pipe (024-029 to 024-030) 

August 13, 2007 Clark St. replaced 8' to 8' PVC & (2)8"X8' Sleeves STA 1+20 to 1+28 (054-039to 054-039A) sec photos 222A & 2228 

July 28, 2007 P4 : Packard Way, replaced 328' of8" pipe (021-003 to 021-002) 

July 13 , 2007 P4 : Packard Way, replaced 244' of8" pipe (021-005 to 021-004) 

July 10, 2007 P4 : Packard Way, replaced 193' of8" pipe (021-004 to 021-003X) 

July 3, 2007 P4 : Packard Way, replaced 129' of8' pipe (021-003X to 021-003) 180 gpd 

Jun- Sept, 2007 Removal of22 private sump pumps and I floor drain capping throughout the City 

September 17, 2007 Adams St., replaced 2'to 8' PVC & (2)8'X8' Siecvcs STA 1+31 to 1+33(053-097 to 053-097A) see photos 221A & 2218 

September 7, 2007 Moulton St., replaced 8' to 8" PVC & (3)6'Siecves STA 1+81to 1+89(054-035 to 054-034) see photos 220A & 2208 

September 6, 2007 Perry Ave., replaced 6'to 8' PVC & (2)8 ' X8'Siccvcs STA 2+62 to 2+68(054-035 to 054-034) see photos 219A & 2198 

September 5, 2007 Perry Ave., replaced 7' to 8' PVC & (2)8"X8"Sieeves STA 0+58 to 0+65(054-035 to 054-034) see photos 218A & 2188 

September 4. 2007 Perry Ave., replaced 4'to 8' PVC & (2)8' X8"Sieeves STA 0+72to 0+76(054-035A to 054-035) see photos 217A & 2178 

August 21, 2007 Addison Ave., replaced 6' to 6' PVC & 6"X6'Wye STA 1+72to 1+78(0S4-004E to 054-004C) see photos 216A & 2168 

August 20, 2007 Addison Ave., replaced 7' to 6' PVC & (2)6' X6"Sieeves STA 2+08to 2+15(054-004E to 054-004C) see photos liSA & 2158 

August 17,2007 Henry St., replaced 4'to 8' PVC & (2)8"X8"Sleeves STA 1+67to 1+71(054-025to 054-024) see photos 214A & 2148 

August 16,2007 Henry St., replaced 6'to 8" PVC & (4)8' X8"Sieeves STA 3+07 to 3+13(054-025 to 054-024) see photos 213A & 2130 

August 15,2007 Macy Ave, replaced 8' to 8" PVC & (2)8'X8"Sieeves STA 1+22 to 1+30(054-004D to 054-0048) see photos 212A & 2128 

July 16, 2007 Bishop St, replaced 8'to 6" PVC & 6'Sieeve STA 0+31 to 0+39(043-091A to 043-090) see photos lilA & 2118 

July 12,2007 Upton St, replaced 2' to 8' PVC & (2)8"X"Sieeves STA 1+77 to 1+79(043-056 to 043-057) see photos 210A & 2108 

July 2, 2007 Moncrief St. replaced 5' to 8' PVC & 8"X8"Siceve STA 1+10 to 1+15(043-0878 to 043-087A) see photos 209A & 2098 

July 2, 2007 MoncriefSt, repleced 4' to 8' PVC &(2)8"X8'Sieeves STA 0+79to 0+83(043-0878 to 043-087A) see photos 208A & 2088 

June 20,2007 Drew Ave, replaced 6'to 8" PVC &(2)8"X8"Sleeves STA 0+24 to 0+30(043-087C to 043-0878) see photos 207A & 2078 

June 19, 2007 Drew Ave, replaced 4' to 8' PVC &(2)8"X8 ' Sieeves STA 0+75 to 0+79(043-087D to 043-087C) see photos 206A & 2068 

June 18, 2007 Drew Ave, replaced 9' to 8" PVC &(2)8'X8" Sleeves STA I+ 10 to I+ 19(043-087E to 043-087D) see photos 205A & 2058 

2,160 gpd 
90 gpd 

1,050 gpd 
1,050 gpd 
720gpd 
360 gpd 
360 gpd 
270 gpd 
270 gpd 
1,500 gpd 

40 gpd 
45 gpd 
170 gpd 
170 gpd 

1,800 gpd 
360 gpd 
450 gpd 

94,350 gpd 

Exfiltration 

Source 
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Table 1 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-1 1334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

His tory of Sewer System Repair and Rehabilitation 
Flow in KRlloru per day 

Infiltration Inflow Totall/l 

Quarter_ Work Performed Description of Work 
Removed Removed per quarter 
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June 13, 2007 Drew Ave, replaced 4'to 8" PVC &(2)8"X8" Sleeves STA 0+31 to 0+35(043-087D to 043-087C) see photo• 104A & 1048 450 gpd 

June 13, 2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8" Sleeves STA 2+61to 2+65 (043-087D to 043-087C)ne photo• lOlA & 1038 400 gpd 

June 6, 2007 Drew Ave, replaced 6" service wye STA 1+36 (043-087C to 043-087B; see photos lOlA & 1018 180 gpd 

June 5, 2007 Drew Ave, replaced 2' of8" PVC STA 1+7lto 1+73 (043-087C to 043-0878) see photos lOlA & 1018 45 gpd 110>790gpd 

Apr- Jun 2007 Replacement of6 sewer cleanouts and capping of2 floor drains throughtthe City 18,720 gpd 

May 30, 2007 P4: Summer Street, replaced 160' of8" pipe (063-013 to 063-0IJX) 480 gpd 

May 30, 2007 P4: Summer Street, replaced 109' of8" pipe (063-012X to 063-013) 480 gpd 

May 30,2007 P4: Summer Street, replaced 12' of8" pipe (063-012to 063-012X) 480 gpd 

May 9, 2007 P4: Riverview Street, replaced 27' of 12" pipe (sta. 0+43 to 063-002A) 

May 8, 2007 P4: Perkins Avenue, replaced 32.5' of 12" pipe (063-005D to 063-002A) 

May 3, 2007 P4: Perkins Avenue, replaced 239' of 12" pipe (063-005D to 063-001) 65,520 gpd 

May I, 2007 P4: Perkins Avenue, replaced 235 .5' of 10" pipe (063-001 to 066-005) 93 ,600 gpd 

April 25, 2007 P4: Leyden Street, replaced 6' of 8" pipe and replaced SMH 063-CAP I 0 gpd 

April 20, 2007 PLDarby fu>ad, replaced 261.5' of 8" pipe (065-028 to 065-029) 180 gpd 

Apr- Jun 2007 Removal of 15 private sump pumps throughout the City 

May 3, 2007 Massachusetts Ave.,replaced 22' of8" PVC STA 1+99to 2+14 ( 043-0J6to 043 -015) see Photo lOOA & 1008 

May 2, 2007 Massachusetts Ave., replaced 6' of8" PVC STA 2+96 (043-019to 043-018)••• Photo 199A & 1998 

May I, 2007 Massachusetts Ave., replaced 2' of8" PVC STA 2+ 14 (043-019to 043-018) ••• Photo 198A & 1988 

April30. 2007 Massachuse11s Ave., replaced 5' of8" PVC STA 2+96 (043-019to 043-018)see Photo 197A & 1978 

April25. 2007 Massachuse11s Ave., replaced 4' of8" PVC STA 0+71 (043-020 to 043-019)see Photo 196A & 1968 

April24, 2007 Massachusetts Ave., replaced 8"X6" Y & 3' of8" PVC & 5'of6" PVC STA 0+24 (043-019to 043-018)see Photo 19SA & 1958 

April20, 2007 Massachusetts Ave., replaced 6"X8" TEE & 7' 8" PVC & 5' of6" PVC STA 1+23 (043-020 to 043-019)see Photo 194A & 1948 

April 19, 2007 Massachuse11s Ave., replaced 4' of8" PVC STA 1+22 (043-020 to 043-019)see Photo 193A & 1938 

April19, 2007 Massachusetts Ave., replaced 1.5' of8" PVC STA 1+32 (043-020 to 043-019)see Photo 192A & 1928 

April tO, 2007 Summer St., replaced 3' of6" PVC NO STA (Not on Phase repair list)see Photo 191A & 1918 

500 gpd 
1,510 gpd 
1,550 gpd 
1,710 gpd 

5 gpd 
1,710 gpd 

10 gpd 
15 gpd 
15 gpd 

AprilS, 2007 Massachusetts Ave., replaced 10' of8" PVC STA 2+41to 2+52 (043-016to 043-015) see Photo 190A & 1908 480 gpd 

April 4. 2007 Massachusetts Ave., replaced 7' of8" PVC STA 1+99 (043-0 16 to 043-0 15) see Photo 189A & 1898 550 gpd 

April3, 2007 Massachusetts Ave., replaced 6' of8" PVC STA 0+73 (043-016to 043-015)see Photo 188A & 1888 45 gpd 

124,200 gpd 

April 2, 2007 Massachusetts Ave., replaced 4' of8" PVC STA 2+23 to 2+31 (043-015 to 043-014) see Photo 187A & 1878 1,800 gpd 313,560 gpd 

March 30, 2007 Anawan St., replaced 6' of8" PVC STA 0+08 (043-078to 043-077) see Photo 186A &1868 1,080 gpd 

March 29, 2007 Anawan St., replaced 6' of 10" PVC STA 0+76 (043-078to 043-077) see Photo 18SA & 1858 1,080 gpd 

March 28, 2007 Ashfield Dr @Anawan St., replaced 10' of 10" PVC STA 0+33 (Not on replace list)!ee Photo 187A &1848 

March 27,2007 Bishop St., replaced 3' of8" PVC STA 0+11 (043-087A to 043-086A)see Photo 183A & 1838 360 gpd 

March 27, 2007 BishopS!., replaced 3' of 8" PVC STA 1+53 (043-087 A to 043-086A) ••• Photo 182A & 1828 360 gpd 2,880 gpd 

March 13, 2007 Algonquin St ., replaced 3' of I 0" PVC STA 0+55 (043-0 13 to 043-0 12) ne Photo 180A & 1808 300 gpd 

March 12, 2007 Algonquin St ., replaced 3' of 10" PVC STA 0+39 (043-013to 043-012) see Photo 179A & 1798 180 gpd 

March 9. 2007 Dailey Rd .. replaced 2' of8" PVC STA 0+08 (043-059to 043-058) see Photo 178A & 1788 50 gpd 

March 8. 2007 Algonquin St., replaced 4' of 10" PVC STA 0+15 (043-013to 043-012) see Photo 177A & 1778 200 gpd 

March 7, 2007 Dailey Rd., replaced 9' of8" PVC & service wye STA 0+76 (043-059to 043-058)see Photo 176A & 1768 50 gpd 

March 6, 2007 Anawan St., replaced 6' of8" PVC STA 1+13 (043-079to 043-078) see Photo 17SA & 1758 10 gpd 

February 27, 2007 John Bennan Dr., replaced cap on Y STA 1+58 (Not on replace list)see Photo 175A & 1758 700 gpd 

February 21,2007 John Berman Dr., replaced 4' of 10" PVC & service wye STA 0+52 (043-085A to 043-085)••• Photo 174A, 1748, 174C & 174D 50 gpd 

February 13, 2007 John Berman Dr., replaced service wye STA 1+25 (043-086to 043-085A)!ee Photo 173A & 1738 50 gpd 

February 8, 2007 Jolm Berman Dr., replaced 6' ofiO" PVC STA 0+86 (043-086to 043-085A)••• Photo 172A & 1728 20 gpd 

February 7, 2007 Anawan St., replaced 4' of8" PVC & service wye STA 1+82 (043-079to 043-078)see Photo 17lA & I 718 20 gpd 

February 6, 2007 Anawan St., replaced 7' of8" PVC STA I+ II (043-079to 043-078) see Photo 170A & 1708 

February 5, 2007 Annis Ave., replaced 13' of8 ' PVC & 9' of 10" PVCsee Photo 169A 30 gpd 

Febmary 2, 2007 Anawan St., replaced 5' of8" PVC STA 0+66 (043-079to 043-078) see Photo 168A & 1688 25 gpd 

February I, 2007 Anawan St., replaced 20' of8" PVC & service wye STA 0+33to 0+47 (043-079A to 043-079)see Photo 167A & 1678 25 gpd 

January 30,2007 Anawan St., replaced 3' of8" PVC STA 1+08 (043-079A to 043-079)ne Photo 166A & 1668 2,000 gpd 

January 29, 2007 Aln1on Ave., replaced 3' of8" PVC STA 1+76 (032-072to 032-07J)see Photo 165A & 1658 2,880 gpd 

January 5, 2007 Herrod Ave., replaced service wye STA 0+93 (037-124A to 037-124)ne Photo 164A & 1648 1,080 gpd 

January 4, 2007 N. Manchester St., service_l")f!: S'[Al+10(042-004A to 042-004B)!ee Photo 163A & 1638 5,620 gpd 

December I, 2006 P4: Auburn Stree~ replaced 274.60' of8" pipe (063-002to 063-00IA) 0 gpd 

December I, 2006 P4: Auburn Street. replaced 277.50' of8" pipe (063-00IA to 063-001) 0 gpd 

November 2006 Design: East Ashland Street, replaced 130' of 12" pipe (040-019 to 040-028) 2,881 gpd 

November 2006 Design: East Ashland Street, replaced 330' of 12" pipe (040-018 to 040-0 19) 36,000 gpd 

Exfihration 

Source 



Table 1 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallon• per day 

Annual Dates 
Infiltration Inflow Totoll/1 
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November 2006 Design: East Ashland Street, replaced 203' of 12" pipe (040-0 17 to 040-0 18) 5, 760 gpd 

November 2006 Design: East Ashland Street, replaced 252' of 12" pipe (040-0 16 to 040-0 17) 5,040 gpd 

October 16, 2006 P4: Burton Ave, replaced 294' of8" pipe (060-007B to 060-007A) 6,142 gpd 

October 16, 2006 P4: Burton Ave, replaced 166' of8" pipe (060-007A to 060-007C) 0 gpd 

December 18, 2006 Rutland St., replaced 3' of6" pipe & service wye STA 2+48 (037-123 to 037-121A)see Photo 162A & 1620 672 gpd 

December 12, 2006 Calvin Street, replaced service wye STA 0+85 (031-03 I to 031-030)••• Photo 161A & 1610 1,260 gpd 

December 11 , 2006 Calvin Street, replaced 6' of8" PVC STA 0+31 (031-031 to 031-030) ... Photo 160A & 1600 180 gpd 

November 29, 2006 N. Manchester St., replaced 3' of8" PVC & service wye STA 1+30 (042-004A to 042-004B) .. e Photo !59 A & 1590 432 gpd 

November 28,2006 N. Manchester St., replaced 6' of8" PVC & service wye STA 0+71 (042-004A to 042-004B) .. e Photo 158A 432 gpd 

November 27, 2006 N. Manchester St., replaced 8' of8" PVC & service wye STA 2+00 (042-004A to 042-004B) .. e Photo !57 A & 1578 261 gpd 

October 23,2006 Vine Street, replaced 4' of8" VC STA 1+46 (037-101 to 037-100) see Photo J56A & 1568 360 gpd 59,420 gpd 

September 9. 2006 Keith Avenue, replaced 5' of8" PVC STA 0+34 (024-039A to 024-039),.• Photo 155A 

May 9, 2006 Upland Road, replaced 3' of8" PVC STA 0+87 (037-091 to 037-090) see Photos 154A & 1548 1.500 gpd 

May 11, 2006 Rutland Avenue, replnced 8" pipe and service wye STA 2+33 (037-121A to 037-122)see Photos J53A & 15311 720 gpd 

May 10, 2006 Rutland Avenue, replaced 4' of8" PVC STA 1+34to 1+38 (037-121A to 037-122) see Photo• 152A & 1528 720 gpd 

May 18,2006 Rutland Avenue, replaced 4' of8" PVC STA 2+74 (037-121A to 037-122),.• Photo ISlA 540 gpd 

May 17,2006 Rutland Avenue, replaced 4' of8" PVC STA 2+87 (037-121A to 037-122)see Photos 150A & 1500 540 gpd 

May 16,2006 Rutland Avenue, replaced 4' of8" PVC STA 0+15 (03 7-121A to 037-122)see Photos 149A & 1498 540 gpd 

July 19,2006 Oak Street, replaced service connection STA 2+05 (037-136 to 037-135)see Photos 148A & 1488 2,400 gpd 

July 20,2006 Oak Street, replaced 8' pipe service wye STA 2+85 (037-136 to 037-135) .. • Photos 147A & 1478 1.200 gpd 

July 25,2006 Oak Street, replaced 8' pipe and two service tees PVC STA 1+72 (037-135to 037-134)••• Photos 146A & 1468 2.500 gpd 

August3, 2006 Oak Street, replaced 8' pipe and service tee STA 0+15 (037-134 to 037-133)see Photos 145A & 1458 1,200 gpd 

August?, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-133)see Photos 144A & 1448 1,440 gpd 

Au~ 8, 2006__ Oak Street, replaced 8' pipe and service wye STA 2+08 (037-133 to 037-132)Ste Photos 143A & 1438 720 gpd 14,020 gpd 

May I, 2006 Upland Rd., repl2' of8' pipe and 8' X8' sleeve STA 2+45 to 2+47 (037-091to 037-090)see Photos 142A &1428 320 gpd 

April 25, 2006 

March 21. 2006 
March 6, 2006 

February 28, 2006 
February 27, 2006 
February 7, 2006 
February 6, 2006 
February 2, 2006 
February I, 2006 
Febmary I, 2006 
.January 31, 2006 
January 31, 2006 
January 31, 2006 
January 31, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 27, 2006 
January 27, 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
January 24. 2006 
January 24, 2006 
January 24, 2006 
January 24, 2006 

Orchard Ave., replaced 6' of8" pipe STA 0+83 to 0+87 (037-130 to 037-129) see Photos 141A & 1418 

Pomona Dr., replaced 17.5' of6" pipe and 6"X6' sleeve (045-032G to 045-032J)see Photos 140A & \408 

Main St. behind Shews, 5' of 10' pipe STA 0+47 to 0+52 (034-12A to 034-012)stt Photos \37A to 1378 

Main St. behind Shaws, 5' of 10' pipe STA 0+21to 0+26 (034-12A to 034-012)see Photos 136A & 1368 

K-Mart Parking, replaced 6' of8' pipe STA 0+36to 0+42 (034-012K to 034-012J)see Photo 138A 

E. Main St., replaced 5' of8' pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photos 133A & 1338 

E. Main St., replaced 3' of 8" STA 2+25 to 2+28 (037-087 to 037-086) see Photos 132A & \320 

P5 : Menlo Ave, lined 256.3' of8" pipe (025-029 to 025-026) 

P5 : Geralyn Dr. Easement, lined 186' of 10' pipe (067-043 to 067-042) 

P5 : Easement across Cross Pond, lined 388' of 18' pipe (007-125 to 007-126) 

P5 : Boulders Apartments .. lined 241' of8" pipe (045-037E to 045-037D) 

PS : Boulders Apartments., lined ISO' of8" pipe (045-037D to 045-037C) 

P5 : E. Ashland St., lined 153.5' of IS" pipe (045-033 to 045-032) 

P5: E. Ashland St., lined 102.5' of IS " pipe (045-032 to 045-031) 

P5 : Toby Rd., lined 127.5' of8' pipe (045-034B to 045-033A) 

PS : Toby Rd., lined 16.2' of8" pipe (045-034A to 045-034B) 

P5 : Toby Rd., lined 116.3' of8" pipe (045-034C to 045-034A) 

P5 : Toby Rd., lined 192' of8' pipe (045-036A to 045-035A) 

P5 : Toby Rd., lined 53' of 8" pipe (045-035A to 045-034C) 

PS : Pleasant St., lined 399.5' of 10' pipe (0 17-065 to 0 17-062) 

PS : Dover St., lined 451.6' of 10" pipe (0 18-017 to 0 18-016A) 

P5 : Belmont Ave, lined 77.3 ' of 10" pipe (0 17-0llF to 0 17-041C) 

PS : No. Warren Ave, lined 271.4' of 10' pipe (019-027 to 019-024) 

P5: No. Warren Ave, lined 247.2' of 10' pipe (019-028 to 019-027) 

PS: No. Warren Ave, lined 200.8' of 10" pipe (019-031 to 019-028) 

P5 : Warren Ave, lined 232.3' of8" pipe (018-016 to 018-017A) 

P5 : Center St., lined 353.5' of 10" pipe (0 19-071 to 0 I 9-072) 

P5 : Center St., lined 145.5' of 10" pipe (019-065 to 019-071) 

P5 : Center St., lined 143' of 10' pipe (019-037B to 019-065) 

PS : Forest Rd., lined 208' of 8" pipe (018-020A to 018-018A) 

180 gpd 

1,440 gpd 

15,750 gpd 
1,275 gpd 

2,520 gpd 
1,440 gpd 
7,200 gpd 
2,880 gpd 
1,440 gpd 

2,160 gpd 
180 gpd 

40,320 gpd 
6,099 gpd 

360 gpd 
22.800 gpd 

11 ,520 gpd 
720gpd 

2, 160gpd 

500 gpd 

Exfiltration 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total Ill 

QuaJ1er _ _Work Performed Description of Work Removed Removed per quarter 

g ... ,_ .. 
t: 
" " 01 
~ -

January 24. 2006 P5 : Forest Rd., lined 325 .6' of8" pipe (OJ 8-0 I SA to 0 18-0ISB) 12,960 gpd 

January 20,2006 P5 : Edward St., lined 212.5' of8" pipe (047-054 to 047-055) 720 gpd 

January 20,2006 P5 : Sharon St., lined 150.3' of8" pipe (047-054 to 047-053) I 1.520 gpd 

January 20, 2006 P5 : Sharon St., lined 92 .2' of8" pipe (047-053 to 047-052) 

January 20, 2006 P5 : Sharon St., lined I I 1.5' of8" pipe (047-05 I to 047-052) 

January 19, 2006 P5 : Skinner St., lined 415 .5' of8" pipe (055-047 to 055-046) 

January 19,2006 P5 : Soutlr Fuller St., lined 276' of 10" pipe (018-0166 to 018-016A) 

January 19,2006 Oakside Ave., replaced 4' of8" pipe STA 0+73 to 0+77 (033-025 to 033-024)see Photos 1J4A & 1348 

January 18, 2006 P5 : Lyon Ave, lined 279' of8" pipe (066-053 to 066-052) 

January 18, 2006 P5 : Sharon St., lined 275 .3' of8" pipe (047-05lto 047-050) 

January 18,2006 P5 : Sharon St.. lined 300' of8" pipe (047-050 to 047-049A) 

January 18.2006 P5 : Sharon St.. lined 200.3' of8" pipe (047-049A to 047-049) 

January 17, 2006 P5 : Main St., lined 32 1.5' of8" pipe (066-044 to 066-043) 

January 17,2006 P5 : Annadea Rd.,lined 302.5' of8" pipe (047-006A to 047-0056) 

January 17, 2006 P5 : Annadeo Rd.,lined 115.5' of8" pipe (047-005B to 047-004A) 

January 16,2006 P5 : Skinner St., lined 148.3' of8" pipe (055-048 to 055-049) 

January 16, 2006 P5 : Skirmer St., lined 75.5' of8" pipe (055-048to 055-046) 

January 13, 2006 P5 : Maplewood Cir., lined 230.9' of8" pipe (045-021 to 045-022) 

Jwruary 13, 2006 P5 : Maplewood Cir., lined 247.5' of8" pipe (045-021 to 045-020) 

Jwmary 13. 2006 P5 : Joslyn Ln. lined 113.5' of8" pipe (019-073 to 019-074) 

January 13,2006 P5 : Joslyn Ln. lined 113.5' of8" pipe (019-072 to 019-073) 

J•nuary 12, 2006 P5 : Cristo's Way, lined 370.9' of8" pipe (048-05lto 048-050) 

January 12, 2006 P5 : Cristo's Way, lined 300.5' of 8" pipe (048-050 to 048-042) 

January 12, 2006 P5 : Woodland Ave, lined 391' of8" pipe (035-107 to 035-106) 

January 12, 2006 P5: Woodland Ave, lined 263' of8" pipe (035-109 to 035-107) 

Jwtuary 12,2006 Oakside Ave., replaced 5' of8" pipe STA 1+45 to 1+50 (033-026to 033-025)see Photos 135A & 1358 

540 gpd 

1,275 gpd 

360 gpd 
4,320 gpd 

2.880 gpd 
135 gpd 

2,880 gpd 

10,975 gpd 
410gpd 
1,440 gpd 
2,880 gpd 

90 gpd 
90 gpd 

11 ,620 gpd 
764 gpd 

2,760 gpd 
69, 120 gpd 

January II, 2006 P5 : Maplewood Cir., lined 276' of8" pipe (045-020 to 045-019A) 1,440 gpd 

January II , 2006 P5: M&plewood Cir., lined 197' of8" pipe (045-019to 045-019A) 1,080 gpd 

January II , 2006 P5 : Maplewood Cir.,lined 201.5' of8" pipe (045-017 to 045-019) 2,880 gpd 

January II , 2006 P5: Camden Ave, lined 198.5' of8" pipe (020-060C to 020-0606) 12,960 gpd 

January II , 2006 P5 : Camden Ave, lined 296.5' of 8" pipe (020-0606 to 020-060A) 2, 160 gpd 

January 10, 2006 P5: Quincy St., lined 251' of8" pipe (048-053 to 048-054) 410 gpd 

January 10,2006 P5: Beaumont Ave, lined 101 ' of8" pipe (048-052 to 048-053) 107 gpd 

January 10, 2006 P5 : Beaumont Ave, lined 149' of8" pipe (048-051 to 048-052) 107 gpd 

January 10, 2006 P5 : Hampton Ave, lined 417' of8" pipe (035-108 to 035-107) 177 gpd 

January 9. 2006 P5 : Plain St., lined 286.7' of8" pipe (066-090 to 066-089A) 5.000 gpd 

January 4, 2006 __ _J_ane Tor., replaced 3' of6" pipe STA 1+57to 1+60 (033-022 to 033-021) see Photos 139A & 1398 1,440 gpd 285,764 gpd 

Oct- Nov 2005 P5 : Rehabilitotion of 117 mMholes 94,608 gpd 

December 22, 2005 P5 : 
December 22, 2005 P5 : 

December 21 , 2005 P5 : 
December 21 , 2005 P5 : 
December 20, 2005 P5 : 
December 19, 2005 P5 : 
December 15, 2005 P5 : 
December 15, 2005 P5 : 
December 14, 2005 P5 : 
December 14, 2005 P5 : 
December 13, 2005 P5 : 
December 13, 2005 P5 : 
December 13, 2005 P5 : 
December 12, 2005 P5 : 
December 7, 2005 P5: 
December 7, 2005 P5 : 
December 7, 2005 P5 : 
December 5, 2005 P5 : 
December I, 2005 P5: 

Main Street, lined 277' of8" pipe (066-042 to 066-041) 

Main Street, lined 248.5' of8" pipe (066-043 to 066-042) 

Quincy Street, lined 273.7' of8" pipe (048-056 to 048-055) 

Quincy Street, lined 279.2' of8" pipe (048-055 to 048-053) 

Manomet Street, lined 277.45' of8" pipe (020-053 to 020-054) 

Theresa Road, lined 232.1' of8" pipe (067-065 to 067-066) 

Ash Street, lined 206.2' of8" pipe (0 17-026to 017-024) 

Ellsworth Street. lined 235 .8' of 8" pipe (0 17-024 to 0 17-022) 

Spring Street, lined 210.6' of8" pipe (017-043 to 017-053) 

Highl•nd Terrace, lined 228.6' of 8" pipe (0 17-050 to 0 17-043) 

No. Quincy Street, lined 34' of8" pipe (049-105 to 049-l05A) 

No. Quincy Street, lined 314' of8" pipe (049-106to 049-105) 

No. Quincy Street, lined 285' of8" pipe (049-IOSto 049-106) 

Moraine Street, lined 335.05' of8" pipe (017-066 to 017-065) 

Main Street, lined 327' of8" pipe (066-045 to 066-044) 

Main Street, lined 304.7' of8" pipe (066-049to 066-045) 

Main Street, lined 203 .4' of8" pipe (066-052 to 066-049) 

Bnmswick Street, lined 268.4' of8" pipe (117-097 to 117-100) 

Surruuer Street, lined 139.65' of 8" pipe (066-083 to 066-079) 

11 ,520 gpd 
3,610 gpd 
4,350 gpd 
2,520 gpd 

117 gpd 
1,620 gpd 
4,320 gpd 
13,680 gpd 
7,560 gpd 
102 gpd 

4,500 gpd 
7,200 gpd 
2,160 gpd 
2,700 gpd 

3,600 gpd 
1,440 gpd 
5,760 gpd 

Ediltration 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gaUons per doy 

Infiltration Inflow Totall/1 

~e_r ___ WorkJ'~erfcnmed ~ Description of Work Removed Removed per_guarter 

December I , 2005 P5 : Summer Street, lined 54.3' of 8' pipe (066-083 to 066-084) 

December I , 2005 P5 : Summer Street, lined 174.45' of 8' pipe (066-084 to 066-085) 

December I, 2005 P5 : Summer Street, lined 215 .2' of8 ' pipe (066-085 to 066-086) 

November 30, 2005 P5 : Pleasont Street, lined I 52' of8" pipe (017-162 to 017-160B) 

November 30, 2005 P5 : Pleasont Street, lined 308.3' of8' pipe (017-160B to 017-160A) 

November 30,2005 P5 : Pleasont Street, lined 307.7' of8' pipe (017-160A to 017-160) 

November 29, 2005 P5 : Prospect Avenue, lined 308.05' of8' pipe (017-114 to 017-113) 

November 28, 2005 P5 : Cross Country (ofT E. Ashlond), lined 195.3' of 15 ' pipe (045-034 to 045-035) 

November 28,2005 P5 : Cross Country (ofT E. Ashland), lined 207.4' of 15" pipe (045-033 to 045-034) 

November 18, 2005 P5 : No. Quincy Street, lined 70.15' of8' pipe (049-102 to 049-102A) 

November 18, 2005 P5 : No. Quincy Street, lined 275 .45' of8" pipe (049-103 to 049-102) 

November 18, 2005 P5 : No. Quincy Street, lined 287.2' of8' pipe (049-104 to 049-103) 

November 18, 2005 P5 : No. Quincy Street, lined 326.1' of8' pipe (049-105A to 049-104) 

November 18, 2005 P5 : E. Ashland Street, lined 21 ' of 12 ' pipe (040-015 to 040-016) 

November 18, 2005 P5 : E. Ashlond Street, lined 152' of 12' pipe (040-003B to 040-015) 

November 17, 2005 P5 : Easement (between Manomet & Grafton), lined 129.3' of8 ' pipe (020-048 to 020-043) 

November 17,2005 P5 : Easement (between Manomet & Grafton), lined 250.7' of8' pipe (020-049 to 020-048) 

November 16, 2005 P5 : No. Quincy Street, lined 295.8' of8' pipe (045-072 to 045-074) 

November 16,2005 P5 : No. Quincy Street, lined 301.6' of8' pipe (045-075 to 045-074) 

November 16, 2005 P5 : No. Quincy Street, lined 239.6' of8' pipe (045-075 to 045-076) 

November 15, 2005 P5 : Georgene Drive, lined 208.7' of8 ' pipe (067-067A to 067-067) 

November 15. 2005 P5 : Georgene Drive, lined 210.35' of8' pipe (067-069 to 067-067A) 

November 14, 2005 P5 : Clinton Street, lined 286.9' of8' pipe (018-0IOA to 018-010) 

November 10, 2005 P5 : Cross Country, lined 161.45' of 12" pipe (045-017 to 045-016) ., 
g 
.... 

November 10, 2005 P5 : Cross Country, lined 155.9' of 12" pipe (045-016 to 045-015) 

November 10, 2005 P5 : Cross Country, lined 245.1' of 12' pipe (045-015 to 045-014) 

November 10,2005 P5 : Cross Country, lined 236.85' of 12' pipe (045-014 to 045-01 3) 

November 10, 2005 P5 : Cross Country, lined 224.9' of 12' pipe (045-013 to 045-012A) 

.. 
t: .. 
" November 10. 2005 P3 : High Street, replaced 173.9' of8' pipe (019-091 to 019-088A) 

November 9, 2005 Hatch field Dr, replaced 2' of8 ' pipe STA 1+01 to 1+03 (032-055C to 032-055B) ••• Photo IJIA & IJIB 
0' 
.... 
~ 

November 9, 2005 P5 : Twelfth Avenue, lined 298 .7' of8' pipe (067-033 to 067-031) 

November 9, 2005 P5 : Twelfth Avenue, lined 297' of8' pipe (067-034 to 067-033) 

November 9, 2005 P5 : Twelfth Avenue, lined 191.3' of8' pipe (067-035 to 067-034) 

November 8, 2005 P5 : Carleton Street, lined 407. I' of 8" pipe (0 I 7-127 to 0 17-088) 

November 7, 2005 P5 : Plain Street, lined 349.1' of8" pipe (067-065 to 067-067) 

November 4, 2005 P5 : Augusta Avenue, lined 270.8' of8' pipe (017-1 10 to 017-074) 

November 2, 2005 P5 : Hamilton Street, lined 273 .7' of8" pipe ( 117-097 to I 17-099) 

November 2. 2005 P5 : Hamilton Street, lined 275 .8' of8 ' pipe ( 117-098 to 117-099) 

November 2. 2005 P5 : Boulders Apartments, lined 304.9' of8' pipe (045-037E to 045-037G) 

November 2, 2005 P5 : No. Quincy Street, lined 292.4' of8' pipe (049-109 to 049-108) 

November 2, 2005 P5 : No. Quincy Street, lined 337.1' of8 ' pipe (049-109 to 049-1 10) 

November 2, 2005 P5 : Bedford Street, lined 347.65' of8 ' pipe (045-047 to 045-048) 

November 2, 2005 P5 : Bedford Street, lined 158.8' of8 ' pipe (045-047 to 045-046) 

November 2, 2005 P5 : Manomet Street, lined 149.85' of8' pipe (020-061 to 020-060) 

November 2, 2005 P5 : Manomet Street, lined 136. I' of8" pipe (020-066 to 020-065) 

November 2. 2005 P5: Monomet Street, lined 267 . I' of8' pipe (020-065 to 020-061) 

November 2. 2005 P5 : Anonia Terrace, lined 388.4' of8" pipe (020-067 to 020-065) 

November 2, 2005 P5: LoucraO Avenue, lined 310.4' of 8' pipe (019-043 to 019-042) 

November 2, 2005 P5 : Moplewood Cir., lined 242.8' of 10" pipe (045-031A to 045-033B) 

November 2, 2005 P5 : Maplewood Cir., lined 152.1' of 10' pipe (045-031A to 045-030A) 

November 2, 2005 P5 : Moplewood Cir., lined 90' of 10" pipe (045-029A to 045-030A) 

November 2, 2005 P5 : Maplewood Cir., lined 308.3' of 10" pipe (045-029A to 045-028) 

October 19, 2005 P5 : Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B) 

October 19. 2005 P5: Pomona Drive, lined 105.4' of pipe (045-032A to 045-032G) 

October 19, 2005 P5: Pomona Drive, lined 2 13.5' of pipe (045-032H to 045-032G) 

October 19. 2005 P5 : Pomona Drive, lined I 18.6' of pipe (045-032H to 045-0321) 

October 19, 2005 P5 : Pomona Drive, lined 47.3' of pipe (045-032C to 045-032B) 

1,080 gpd 

1,080 gpd 
8,460 gpd 

4,320 gpd 
1,382 gpd 
1,473 gpd 
107 gpd 

4,380 gpd 
7,250 gpd 
7,250 gpd 
8,640 gpd 
6,480 gpd 
1,800 gpd 
1,800 gpd 

764 gpd 
8,095 gpd 
5,760 gpd 
6,808 gpd 
6,643 gpd 
10,356 gpd 
10,068 gpd 
9,325 gpd 
360 gpd 

1.440 gpd 
6,873 gpd 
6,873 gpd 
3,254 gpd 

764 gpd 
2,160 gpd 
2,940 gpd 
1,440 gpd 
4,583 gpd 
5,050 gpd 

3,960 gpd 
180 gpd 
315 gpd 

14.400 gpd 

21 ,600 gpd 
4,320 gpd 
1,440 gpd 
5,040 gpd 

2,800 gpd 
360 gpd 
720 gpd 

Exfiltration 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gaUons per day 

Infiltration Inflow Totall/1 

Quarter Work Performed Description of Work Removed Removed per quarter 

g 
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t: .. 
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'E .., 

g 
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October 19, 2005 
October 19, 2005 
October 19. 2005 
October 19, 2005 
October 19, 2005 

October 19, 2005 
October 17, 2005 
October 17, 2005 

October 13, 2005 

October 12, 2005 

October 12, 2005 
October II, 2005 

October II , 2005 
October II , 2005 
October II , 2005 
October II , 2005 
October II, 2005 

Sept. 27- 28, 2005 
September 23, 2005 

September 21 , 2005 

September 21, 2005 
September 20, 2005 
September 16, 2005 
September 12, 2005 
September 6, 2005 
September 6, 2005 
August 31, 2005 
August 31, 2005 
August 31 , 2005 
August 31, 2005 

August 25, 2005 
August 23, 2005 
August 19, 2005 
August II , 2005 
August I 0, 2005 
August I 0, 2005 

August 8, 2005 

August 8, 2005 

August 5, 2005 

August 5, 2005 

August 5, 2005 
August 5, 2005 

August 5, 2005 

August 5, 2005 

July 19, 2005 

July 15 , 2005 

June 17,2005 
May 30, 2005 

May 17,2005 

May 16,2005 
May 12, 2005 

May 12, 2005 

May II, 2005 

May II , 2005 

P5 : Oberline Road, lined 319.6' of pipe (045-032B to 045-032D) 
P5 : Annadea Road, lined 297.9' of8" pipe (047-007A to 047-006A) 
P5 : Annadea Road, lined 227.9' of8" pipe (047-007A to 047-008A) 
P5 : Annadea Road, lined 221.3' of8" pipe (047-009A to 047-008A) 
P5 : Court Street, lined 422.65' of8" pipe (047-061to 047-063) 
P5 : Court Street, lined 245 .3' of8" pipe (047-06 lto 047-020) 
P5 : Charline Drive, lined 57.15' of8" pipe (047-062to 047-062A) 

P5 : Charline Drive, lined 336.6' of8" pipe (047-061to 047-062) 

P5 : Pomona Drive, lined 243.3' of pipe (045-032 to 045-032A) 

P5 : Bark Circle, lined 238' of8" pipe (045-083 to 045-084) 

P5 : Bark Circle, lined 205.4' of8" pipe (045-083 to 045-082) 

P3: Lincoln Street, replaced 205 .2' of 10" pipe (Ol9-l03A to Ol9-l03B) 

P3 : Lincoln Street, replaced 126.3' of 10" pipe (Ol9-103B to 019-l03C) 

P3 : Lincoln Street, replaced 59.9' oflO" pipe (Ol9-l03C to 019-103D) 

P3 : Lincoln Street, replaced 94.1' of 10" pipe (019-l03D to 019-l03E) 

P3 : Lincoln Street, replaced 134.1' of 10" pipe (Ol9-103E to 019-103F) 

3,600 gpd 
1,080 gpd 
1.448 gpd 
4,320 gpd 
1,080 gpd 

2,700 gpd 
3,600 gpd 

2, 160 gpd 

P3: School St, replaced 294' of 10" pipe (019-088 to 019-103B) 720 gpd 396,268 gpd 

P5 : Rehabilitation of7 manholes 5,760 gpd 

Van Cliff, replaced 8" pipe STA 3+00 to 3+05 (032-053 to 032-052) see Photos 127A & 1278 

Marie Ave., replaced 8" pipe STA 2+70 to 2+89 (050-065 to 050-065B) see Photos 129A & 1298 

Marie Ave., replaced 6' of8" pipe STA 2+20 to 2+26 (050-066to 050-067)see Photo 130A & 1308 

Budd Ave., replaced 8" pipe STA 1+50 to 1+55 (053-062to 053-063 ) see Photos 128A & 1288 

P3 : Green St., replaced 275' of6" pipe (019-025 to 019-024) 
Van Cliff. replaced 8" pipe STA 1+65 to 1+69 (032-053 to 032-052) see Photos 126A & 1268 

P3 : N. Warren Ave., replaced 365' of8" pipe (019-042 to 019-040) 

P3 : N. Warren Ave., replaced 157' of8" pipe (019-044 to 019-042) 

P2: Bartlett St., replaced 19.5' of30" pipe (Ol8-051B to 018-051) 

P2 : Chesler Ave., replaced 18' of 18" pipe (0 l8-051A to 018-051) 

P2: Chesler Ave., replaced 19.5' of 18" pipe (0 l8-051B to 018-056) 

P2 : Chester Ave., replaced 89.5' of 18" pipe (Ol8-056to 018-0568) 

West St., replaced 4' of 10" sewer pipe STA l+29to 1+33 (014-077to 014-078) 

P3 : Roan Crt., replaced 286 ' of8" pipe (019-04lto 019-040) 

Roan Court, removed water & sewer service cross connection @ abandoned lot (019-040 to 019-041) 

Rockland St.. replaced service wye at STA 1+70 (031-088to 031-093)see Photos 122A & 1228 

Rockland St.. replaced wye & pipe STA 0+84- 0+89 (03l-087to 03l-086)see Photos 123A & 1238 

Windsor Cir .. replaced 8" pipe STA 1+55 to 1+60 (031 -090 to 031 -089) see Photos 124A & 1248 

Rockland St.. replaced 8" pipe STA 0+00 to 0+05 (03l-088to 031-093) see Photos 121A & 1218 

Chester Ave., replaced sewer manhole with underdrain connection (Ol8-056)!ee Photos 119A 

Adams St., replaced 8' of8" pipe (053-097to 053-096) see Photo 120A and 1208 

P3 : Plain St. , replaced 210.6' of 10" pipe (066-082A to 066-082) 

P3 : Plain St., replaced 320.1' of 15" pipe (066-078 to 066-079) 

P3 : Plain St., replaced 265' of 15" pipe (066-080 to 066-079) 

P3 : Plain St.. replaced 229' of 15" pipe (066-080 to 066-081) 

P3: Plain St., replaced 254' of 15" pipe (066-081to 066-082) 

Calvin St., replaced service wye at STA 0+30 (031-03lto 031-030)see Photos 125A & 1258 

Calvin St., replaced 4' of8" pipe STA l +54to 1+58 (03l-03lto 031-030) 

P3 : Otis St., replaced 223' of8" pipe (055-043to 055-042B) 

Forest Ave., replaced pipe (021-032to 021-031) see Photos 116A & 1168 

Carrol Ave., replaced service wye STA 1+06 (025-021B to 025-021A)see Photos liSA & 115B 

P3: Appleby St. , replaced 283' of 10" pipe (067-015 to 067-028) 

P3: Annistion St., replaced 334' of 10" pipe (045-060 to 045-059) 

P3 : Annistion St., replaced 336' of 10" pipe (045-061 to 045-060) 

P3 : Twelfth Ave., replaced 300' of 8" pipe (067-031 to 067-028) 

Carrol Ave., replaced service wye STA 0+59 (025-021 B to 025-021 A)see Photos liSA & 118B 

2,880 gpd 
1,440 gpd 
7,200 gpd 
1,440 gpd 

6,840 gpd 

1,440 gpd 

21 ,600 gpd 

5.760 gpd 

14,400 gpd 

7,200 gpd 

2,880 gpd 

410 gpd 

720 gpd 
760 gpd 

8,640 gpd 

4,320 gpd 

570 gpd 

1.440 gpd 

78,840 gpd 

Exfiltration 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachuset1s 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance witb the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

InfiiiTation Inflow Total III 

Quarter Work Performed Descriptio_n_ofWork Removed Removed per quarter 

0 May 10, 2005 Carrol Ave., replaced pipe STA 1+42to 1+47 (02S-021A to 02S-02IC) set Photos 117A & 1178 
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May 6, 2005 

April 28, 2005 

April 28, 2005 

April IS , 2005 

April 12, 2005 

April 12, 2005 

March 26, 2005 

March 8, 2005 

February 16, 2005 

February 14, 2005 

January II, 2005 

January II , 2005 

December 2 I, 2004 

December 14, 2004 

December 14, 2004 

Dec. 13-30, 2004 
December 13, 2004 

December 3, 2004 

December 3, 2004 

December 3, 2004 

December 3, 2004 

December 3, 2004 

December 3, 2004 
December 2, 2004 

December 2, 2004 

December 2, 2004 

December 2, 2004 
November 29, 2004 
November 22, 2004 
November I 6, 2004 
November 8, 2004 
November 2, 2004 

November 2. 2004 
October 26, 2004 
October 25, 2004 
October I 4, 2004 
October 12, 2004 
October 4, 2004 

September 30, 2004 
September 30, 2004 
September 30. 2004 
September 24, 2004 
September 24, 2004 

September 22, 2004 

September 20, 2004 

September 15, 2004 

September 14, 2004 

September 8, 2004 

P3 : Twelfth Ave., replaced 225' of 10" pipe (067-028 to 067-027) 

P3 : Armistion St., replaced 300' of8" pipe (045-062 to 045-061) 

P3 : Armistion St., replaced 238' of8" pipe (045-063 to 045-062) 

P3 : Pratt St.. replaced 207' of 10" pipe (045-064 to 045-065) 

8,990 gpd 

720 gpd 

36,000 gpd 

P3 : Armistion St., replaced 340' of 10" pipe (045-058 to 045-059) 8,640 gpd 

P3 : Allerton St., replaced 269' of 10" pipe (045-064 to 045-061) 30,240 gpd 101 ,450 gpd 

Woodard Ave, replaced 4' of 12" pipe from STA 2+21 to 2+25 (025-103 to 025-102) 1,440 gpd 

Woodard Ave, replaced service wye STA 0+87 (025-003 to 025-002)see Photos 114A & 1148 

Vesey St., replaced pipe from STA 0+89 to 0+97 (023-028 to 023-027) set Photos IIJA & I 138 

Vesey St., replaced service wye at STA 2+1 I (023-029 to 023-028)see Photo• lilA & 1128 

1,440 gpd 

Hillberg Ave., replaced pipe from STA 0+35to 0+51 (023-042to 023-041)••• Photo•111A & 1118 1,440 gpd 

Hillber& Ave., r~pl~d pipe from STA 0+78 to 0+94 (023-040A to 023-040)see Photos 107A & 1078 438 gpd 4,758 gpd 

Hillberg Ave., replaced pipe from STA 0+97to 1+01 (023-044to 023-043)set Photos 108A & 1088 1,440 gpd 

P2: Silver Rd., replaced 685' of 10" pipe (017-059 to 017-061) 15,840 gpd 

Tremont St .. replaced wye & pipe from STA 2+30 to 2+36 (023-016to 023-014)8tt Photos 109A & 1098 1,440 gpd 

WhiiTnan Interceptor lining. Southfield Dr., East St. to Edison Easement (1 ,570 ft) 20,000 gpd 

French Ave., replaced pipe from STA 1+13 to 1+25 (023-027 to 023-02S) stt Photos llOA & 1108 2, 160 gpd 

P3 : Annadea Rd., replaced 253' of 8" pipe (047-003A to 047-002A) 2,160 gpd 

P3 : Edward St., replaced 295' of8" pipe (047-042 to 047-043) 8,640 gpd 

P3 : Edward St., replaced 207' of8" pipe (047-042 to 047-041) 2, 160 gpd 

P3 : Crane Rd., replaced 301 ' of8" pipe (047-15A to 047-14A) 2, 160 gpd 

P3 : Crane Rd., replaced 297' of8" pipe (047-016A to 047-015A) 

P3 : Crane Rd., replaced 197' of8" pipe (047-017A to 047-016A) 

P3 : Twin Oaks, replaced 225' of8" pipe (047-009A to 047-0IOB) 

P3 : Twin Oaks, replaced 300' of8" pipe (047-0IIA to 047-009A) 

P3 : Twin Oaks, replaced 250' of8" pipe (047-0IIA to 047-012A) 

French Ave., replaced pipe from STA 0+45to 0+47 (023-027to 023-025)set Photo• 10SA & 1058 

P2 : Belmont Ave., replaced 89' of8" and 10" pipe (017-0IIF to 017-011FI ) 

4,140 gpd 

360 gpd 
4,320 gpd 

17,285 gpd 
5,760 gpd 
1,440 gpd 

P2 : Augusta Ave., replaced 763' of8" and 6" pipe (0 17-110 to 0 17-115) 3,060 gpd 

P2 : Greenfield St., replaced 456' of8" and 6" pipe ( 017-110 to 0 17-111) 360 gpd 

P2 : Spring St., replaced 292' of 8" pipe (0 17-036 to 017-037) 7,020 gpd 

French Ave., replaced pipe from STA 0+ 16 to 0+18 (023-027to 023-025)set Photos 106A & 1068 4. 102 gpd 

P2 : Poplar Rd .. replaced 654' of8" pipe (017-053 to 017-CAP6) 13.680 gpd 

P2: Brook St. replaced 1,097' of8" and 10" pipe (018-012A to 018-030) 5,220 gpd 

P2 : Green St., replaced 508' of8" and 10" pipe (OJ 7-034 to 0 17-035) 11 ,430 gpd 

Myrtle St, replaced pipe STA 0+14 to 0+ 18 (022-036 to 022-035) see Photos 94A 4,320 gpd 

P2: Newbury St., replaced 528' of8" and 6" pipe (017-128to 017-131) 7,200 gpd 

School St, replaced pipe from STA 0+05 to 0+09 (OJ 9-103B to 0 19-103A) see Photos 9SA & 958 2, 160 gpd 147,857 gpd 

Lincoln St, capped service STA 2+03 (019-103A to 0 19-103)see Photo• 97A & 978 

Lincoln St, replaced pipe from STA 0+80 to 0+85 (019-103A to 019-103)••• Photo• 96A & 968 

P2 : Ash St.. replaced 299' of8" pipe (017-038 to 017-039) 

Center St, replaced pipe STA 0+82 to 0+94 (0190-65 to 019-037B) see Photo• 99A & 998 

Center St, replaced service wye STA 1+08 (019-073 to 019-074)••• Photo• 98A 

P2: Boylston St . replaced 561 ' of8" pipe (020-054to 020-056) 

High St, replaced pipe from STA 1+15 to 1+21 (019-091to 019-088A) ••• Photos IOOA & 1008 

P2: Camden Ave., replaced 292' of8" pipe (020-060 to 020-060A) 

Legion PKW, replaced pipe from STA 0+46to 0+64 (019-076to 019-090)••• Photos lOlA & 1018 

Legion PKW, replaced pipe from STA 0+96to 0+98 (019-079to 019-076) ••• Photo• I02A & 10211 

1,440 gpd 
360 gpd 
650 gpd 

1,440 gpd 

4,320 b'Pd 

1,440 gpd 

4,320 gpd 

1,440 gpd 

ExJiiiTation 

Source 



Annual Dales 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Jnfillralion lnOow Tolall/1 

Quarter Work Perfonned Descriplion of Work Removed Removed per quarter 
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September 8, 2004 P2: Forest Rd. replaced 2 18' of 8" pipe (0 18-20A to 018-02 lA) 720 gpd 

Center St. replaced service wye STA 0+19 (019-073to 019-072) .. • Photos lOJA & lOJB September 7, 2004 

September 2, 2004 Packard WY, replaced pipe STA 3+01 to 3+10 (02J-004to 02 1-003) see Photos I04A 2,880 gpd 19,010 gpd 

0 gpd 

0 gpd 

Sept 26- Dec 31. 2003 Abington removal of 8 sump pumps 172,800 
172.800 gpd 

July 2003 P 1: 002-079 MH rehab 2,880 gpd 

July 2003 PI : 002-08 1 MH rehab 2.880 gpd 

July 2003 PI : 002-098 MH rehab 4.320 gpd 

July 2003 PI : 002-201 MH rehab 2,880 gpd 

July 2003 PI : 002-200A MH rehab 2,880 gpd 

August 2003 PI : 004-006 MH rehab 5, 760 gpd 

July 2003 P 1: 009-017 A MH rehab 7,200 gpd 

July2003 PI : Oll-OOJMHrehab 5,760gpd 

July 2003 PI : 01 1-002 MH rehab 4,320 gpd 

July 2003 PI : 011-018 MH rehab 2,880 gpd 

August 2003 PI : 0 12-067 MH rehab 2,160 gpd 

July 2003 PI : 012-076 MH rehab 2.880 gpd 

July 2003 PI : 017-125 MH rehab 4,320 gpd 

August2003 P 1: 017-054 MH rehab 7,200 gpd 

July 2003 PI : 021-001 MH rehab 28,800 gpd 

August2003 PI : 025-041A MH rehab 4,320 gpd 

July 2003 PI : 027-068 MH rehab 2,160 gpd 

July 2003 PI : 031-016 MH rehab 2,880 gpd 

July 2003 PI : 031-089 MH rehab 7,200 gpd 

July 2003 PI : 031 -050A MH rehab 7.200 gpd 

July 2003 PI : 032-019 MH rehab 4.320 gpd 

August2003 PI : 033-021 MH rehab 2,880 gpd 

August2003 PI : 041-079 MH rehab 7,200 gpd 

July 2003 PI : 045-033 MH rehab 7,200 gpd 

August 2003 P 1: 045-065 MH rehab 7,200 gpd 

July 2003 PI : 046-IIJA MH rehab 2,160 gpd 

July 2003 PI : 047-029 MH rehab 4,320 gpd 

July 2003 PI : 048-057D MH rehab 3.600 gpd 

July 2003 PI : 049-091 MH rehab 2.160 gpd 

August 2003 P 1: 052-010 MH rehab 3.600 gpd 

July2003 PI: 061-011 MHrehab 5,040gpd 

July 2003 PI: 065-021 MH rehab 7,200 gpd 

July 2003 P 1: 065-028 MH rehab 3 1,680 gpd 

August 2003 PI : 065-008A MH rehab 2, 160 gpd 

August2003 PI : 117-088A MH rehab 4.320 gpd 

August2003 PI : Pleasant Street 008-010 towards 008-011 65' 8" 5,900 gpd 

August2003 PI: Rockland Street 008-013to 008-012 306' 8" 25,000 gpd 

July 2003 PI : Belair Street 004-040 to 004-023 116' 15" 3,600 gpd 

July 2003 PI : Belair Street 004-023to 004-020, 248' 15" 15,120 gpd 

July 2003 PI : Belair Slreet 004-020 to 004-016, 320' 15" 16,560 gpd 

July_-Sept. 2003 Abington removal of21 sump pumps 440,000 gpd 712,100 gpd 

May 2003 PI: Belair Slreet 004-045 to 004-044 280' 15 " 0 gpd 

May 2003 PI : Belair Street 004-044 to 004-042 250' 15" 0 gpd 

April2003 P 1: Belair Slreet 004-042 to 004-041 220' 15" 1.275 gpd 

Exfillration 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in callow per day 

Infiltration Inflow Total 1/1 E><filtration 

Quarter Work Perfonned Description of Work Removed Removed per quarter Source 

:; April 2003 PI : Belair Street 004-041 to 004-040 364' IS ' & 18' 2,880 gpd 

0. June 2003 P 1: North Cary Steel 040-031 to 040-029 164' 12' li,S20 gpd 

':l June 2003 PI : North Cary Steel 040-029 to 040-028 3S3' 12' 112,320 gpd 

,... April8, 2003 PI : BelairStreet 004-016to017-012A,41S' IS' 14.400gpd 142,39Sgpd 
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PI : Belair Street 017-012A to 017-0IIA SS' IS ' 0 gpd 

PI : Westgate Drive 007-127F to 007-1279 196' 12' 34,S60 gpd 

PI : Easement oiTE. Westgate Dr. 007-127D to 007-127C 326' 12' 30,S60 gpd 

PI : Easement oiTE. Westgate Dr. 007-127C to 007-127B 2S I' 12' S7.SOO gpd 

March 20. 2003 

March I 0, 2003 

February 26, 2003 

February IS, 2003 

February 10, 2003 PI : Easement oiTE. Westgate Dr. 007-127B to 007-127 335' 12" 410 gpd _ 123,030 gpd 

PI : Belair Street 017-0liA to 017-0IOB 174' IS ' 26,640 gpd 

P 1: Belair Street 017-0lOB to 017-0 liB 98' 15" ll,S20 gpd 

Pl : BelairStreet 017-011Bto017-010A 146'1S' Ogpd 

PI : Belair Street 017-0lOA to 017-009A, 235' 15" 2.160 gpd 

PI : Belair Street 017-009Ato017-00IB209' 15 ' Ogpd 

Removal of 138 private sump pumps throughout the city 3,008,000 gpd 

December-02 

December-02 

November-02 

November-02 

November-02 

Oct - Dec 2002 

October 3, 2002 Legion PKW, disconnected private catch basin, STA 0+48 (019-077 to 019-076)see Photo 93A & 93B 107,000 gpd 3,155,320 gpd 

August 20, 2002 

July 30, 2002 

July 29, 2002 

July 27, 2002 

July 25, 2002 

July 24, 2002 

July 23, 2002 

May 28, 2002 

May 21 . 2002 

May20, 2002 

May 17,2002 

May 13, 2002 

May 9, 2002 

May 8, 2002 

May 8, 2002 

Removed catch basin grate on sewer manhole at end ofThatcher Crt. (MH 058-022) 100,000 gpd 

Ash St. , replaced pipe and service from STA 1+22 to 1+56 (017-039 to 017-038)see Photo 92U 4,320 gpd 

S. Fuller St., replaced pipe from STA 0+27 to 0+33 (018-016B to 018-016A),.e Photo 90A & 90U SPL 

Dover St., replaced service wye at STA 2+24 (018-017 to 018-016A)see Photo 87A & 87U 

Dover St., replaced service wye at STA 2+40 (018-017 to 018-016A)see Photo 88A 

Forest Rd., replaced pipe from STA 0+17 to 0+23 (018-021A to 018-020A) see Photo 91A & 91U 

Dover St., removed service wye at STA 1+18 (018-018B to 018-019C)see Photo 89A & 89U 

Spring St .. replaced pipe from STA 1+73 to 1+75 (017-038to 017-037) see Photo 78A & 78U 

Spring St., replaced service wye at STA 1+82 (017-037 to 017-036)see Photo 76A & 76U 

Poplar Rd., replaced service wye at STA 0+60 (017-054 to 017-053)see Photo 77A & 77U 

Poplar Rd., replaced service wye at STA 0+84 (017-05S to 017-0S4)see Photo 75A & 75U 

Poplar Rd., replaced service wye at STA 1+22 (017-055 to 017-054)see Photo 85A & 85U 

Augusta Ave., replaced pipe from STA 1+08 to 1+ 12 (017-llS to 017-113)see Photo 84A & 84U 

Prospect Ave., replaced pipe from STA 0+23 to 0+27 (017-114 to 017-113) see Photo 83A & 83U 

Hancock Av.,replaced pipe from STA 0+47 to 0+49 (009-086 to 009-085A) see Photo 74A & 74U 

360 gpd 

1,440 gpd 

SPL 

SPL 

SPL 

4,320 gpd 

2,880 gpd 

720 gpd 

1,440 gpd 
SPL 

4,320 gpd 
720gpd 

May 7, 2002 Earle St., replaced pipe from STA 2+20 to 2+25 (017-0 13A to 017-0llA) see Photo 8ZA & 8ZU SPL 

May 7, 2002 Earle St., replaced pipe from STA 0+50 to 0+52 (017-0 13A to 017-0llA)see Photo 79A & 79U SPL 

May 6, 2002 Elm St., replace pipe from STA 0+02 to 0+06 (011-0ilA to 011-0ll)see Photo 86A & 86U 720 gpd 

May 2, 2002 Sunset Dr., replaced pipe from STA 0+00 to O+OS (011-016 to 011-015) see Photo SlA & 81U 2,880 gpd 

106,120 gpd 

May I, 2002 Sunset Dr., replaced pipe from STA 2+72 to 2+77 (011-017 to 011-016) see Photo BOA & SOU 720 gpd 18,720 gpd 

March 28,2002 Hancock Ave., removed service stub at STA 1+4S (009-087 to 009-086)see Photo 73A & 73U 200 gpd 

March 21 , 2002 Hancock Ave., replaced service wye at STA 1+06 (009-087 to 009-086)see Photo 72A & 72U 1,440 gpd 

March II , 2002 Sunset Dr., replaced pipe from STA 1+45 to I+S2 (009-028 to 009-027) see Photo 71A & 71U 2,880 gpd 

March 6, 2002 Margery Rd., replaced pipe from STA 1+11 to 1+16 (009-024 to 009-025A) see Photo 65A & 65U 1,440 gpd 

March S, 2002 Candy Ln., replaced pipe from STA 1+64 to 1+68 (009-021 to 009-020) see Photo 62A & 62U 100 gpd 

March 4, 2002 Candy Ln., replaced pipe from STA 0+26 to 0+51 (009-020 to 009-019),.• Photo 67A & 67U 1,440 gpd 

February 28, 2002 Candy Ln., removed stub at STA 1+96 (009-021 to 009-020) see Photo 61A & 61U SPL 

February 26,2002 Candy Ln., replaced pipe from STA 1+58 to STA 1+64 (009-020 to 009-019)••• Photo 63A & 63U 1,000 gpd 

February 25,2002 N. Pearl St ., replaced pipe from STA 0+15 to STA 0+25 (009-78A to 009-79)see Photo 70A & 70U 600 gpd 

February 21,2002 Candy Ln .. replaced pipe from STA 0+0 to STA 0+28 (009-021B to 009-021)see Photo 68A & 68U 200 gpd 

February 20, 2002 Candy Ln .. replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo 69A & 69U 360 gpd 

February 20, 2002 Candy Ln .. replaced pipe from STA 1+09 to STA I+ IS (009-021A to 009-021B)••• Photo 64A & 64U 100 gpd 

Janulli)'JO, 2002 E. Westgate Dr., replaced pipe from STA 0+48 to STA 0+52 (007-1271 to 007-127G)see Photo 66A & 66U 1,440 gpd 11,200 gpd 

November 24. 200 I 203 Prospect St ., replaced broken service pipe at STA 0+ 10 (006-094 to 006-096) SPL 

November 19, 2001 Candy Lane, replaced pipe from STA 0+10 to 0+ 14 (009-041 to 009-040) 1,440 gpd 

November 15, 200 I Candy Ln., replaced pipe from STA 2+31 to 2+37 (009-043 to 009-043A)see Photo 59 A & 598 SPL 



Annual Dates 

Tnble 1 
City of Brockton, Mnssachnsetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 
History of Sewer System Repair and Rehabilitation 

Flow in gallons per day 

Infiltration Inflow Total Ul 

Quarter Work Performed Description of Work Removed ~emoved ~~uarter 

:; November 14. 2001 Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042to 009-041) .. e Photo 60A & 608 SPL 

:i November 13, 200 I Santee Road. replace pipe from STA 2+ 12 to 2+ 14 (009-058 to 009-056) see Photo 58 A & 588 SPL 

6 November 13,2001 Santee Road. replace pipe from STA 0+77 to 0+80 (009-058 to 009-056) see Photo 57 A & 578 SPL 

~ November 13, 200 I Santee Road. replace pipe from STA 0+50 to 0+53 (009-058 to 009-056) see Photo 56A & 568 SPL 
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October 17,2001 191 Grove St., replaced broken pipe from approx. STA 0+40 to 0+46 (056+01lto 056+0 10) SPL 

October 9, 2001 West Street, replaced service wye at STA 0+30 (014-080 to 014-079)see Photo 55A SPL 1,440 gpd 

September 9, 2001 Fitzpatrick Cir, replaced pipe from STA 0+16 to 0+18 (005-104A to 005-104)see Photo 548 SPL 

August20, 2001 Fitzpatrick Cir, replaced service wye at STA 1+3 2 (005-100 to 005-102)see Photo 5lA & 5l8 720 

August 16,2001 Fitzpatrick Cir, replaced service wye at STA 0+15 (005-098 to 005-099A)see Photo 48A & 488 720 

August 14, 2001 Fitzpatrick Cir, replaced service wye at STA 0+43 (005-104 to 005-102A)see Photo 53A & 538 1,440 

Augustl3, 2001 Fitzpatrick Cir, replaced wye & main from STA 1+12to 1+20 (005-104A to 005-104)see Photo 49A & 498 8,640 

August?, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-140 to 005-136)see Photo 50A & 508 SPL 

August 3, 2001 Fitzpatrick Cir, replaced pipe from STA 2+38 to 2+46 (005-100 to 005-102)see Photo 51 A & Sl B SPL I 1,520gpd 

June 12, 2001 Oak Ridge Dr., replaced pipe from STA 1+40 to 1+55 (004-084to 004-080) see Photo 47A & 478 4,680 gpd 

May 22, 200 I Cricket! Rd., replaced pipe from STA 0+49 to 0+53 (004-057 A to 004-053) see Photo 44A & 448 7.200 gpd 

May 21, 2001 Cricket! Rd., replaced pipe from STA 1+82 to 1+86 (004-057A to 004-053) see Photo 45A & 458 SPL 

May 15,2001 Shaws Parking Lot, removed entire 24' pipe (028-038to 028-039) SPL 

May 15,2001 Shaws Parking Lot, replaced entire 8" pipe (028-039to 038-039A) SPL 

May 10,2001 VFW offN. Quincy, repaired service pipe and wye(045-013 to 045-012) see Photo 46A & 468 100,000 gpd 

May 5, 2001 57 Wilder St., house service connected directly to drain pipe was removed!ee Photo 43 

April 25, 200 I Berglund Ave., replaced pipe from STA 2+ I 0 to 2+ 13 (004-021 to 004-020) see Photo 37A & 378 SPL 

April24, 2001 Berglund Ave., replaced pipe from STA 1+84to 1+92 (004-021 to 004-020)see Photo 34A & 348 SPL 

April23, 2001 Berglund Ave., replaced service wye at STA 2+35 (004-021to 004-020)see Photo 36A & 36B dripping 

April20, 2001 Benham St., replaced pipe from STA to ( )see Photo 38A & 38B 77? 

April 19, 2001 Miller Ave., Replaced pipe from STA to ( )see Photo 39A & 39B 77? 

Aprill2, 2001 Berglund Ave., replaced pipe from STA 1+7lto 1+74 (004-021 to 004-020)see Photo 35A & 3SB SPL 

ApriiiO, 2001 Thompson Ave., replaced pipe from STA 1+03 to 1+07 (004-017 to 004-016)see Photo 4JA & 41B SPL 

April9, 200 1 Thompson Ave., replaced 6 'pipe from STA 0+38 to 0+44 (004-017 to 004-016)see Photo 4lA & 4lB SPL 

April2, 2001 Rese.rvoir Road, replaced service at wye at STA 0+74 (002-104 to 002-lOJ)see Photo 40A & 40B 1,440 gpd 113,320gpd 

March 27, 2001 Behuont and Ash St., replaced 8' pipe from STA 0+10 to 0+15 (018-072to OJ8-073)see Photo JIA & JIB SPL 

March 19,2001 Coventry Cir., replaced pipe from STA 0+91 to 0+97 (004-039A to 004-039)see Photo 34A & 34B SPL 

March 16,2001 Coventry Cir., replaced pipe from STA 1+49 to 1+54 (004-039B to 004-039A)see Photo 32A & 32B SPL 

March I, 2001 Coventry Cir., replaced pipe from STA 0+37to 0+42 (004-039A to 004-039) .. • Photo 33A & 33B 14,400 gpd 

February 27, 200 I Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo JOA & JOB SPL 

February 26,2001 Coventry Cir .. replaced service connection at STA 0+12 (004-039B to 004-039A)see Photo l6A & l6B 5,760 gpd 

February 20, 2001 Colonel Bell Dr .• replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) see Photo l9A & l9B 2,880 gpd 

February 12,200 1 Coventry Cir., replaced service connection at STA 1+44 (004-039A to 004-039)see Photo l7A & l7B 4.320 gpd 

February 9, 2001 Coventry Cir .. replaced pipe from STA 1+79 to 1+82 (004-039A to 004-039))see Photo l8A & l8B 4,320 gpd 

January 30. 2001 Colonel Bell Dr., replaced service connection at STA I+ 16 (004-036to 004-024)see Pboto llA & 228 4.320 gpd 

January 29,2001 Colonel Bell Dr .. removed service wye at STA 1+04 (004-025to 004-026)see Photo 21A & liB SPL 

January 31 , 200 I Colonel Bell Dr .. removed service wye at STA 0+33 (004-008 to 004-007)see Photo l3A & l38 SPL 

January 23, 2001 Colonel Bell Dr., replaced pipe from STA 1+34 to 1+37 (004-025 to 004-026) see Photo lSA & lSB SPL 

January 9, 200 I Colonel Bell Dr., replaced pipe from STA 0+62 to 0+64 (004-004 to 004-003) see Photo l4A & l48 2,160 gpd 38, 160 gpd 

Nov. 30,2000 West Haven Dr., replaced service connection at STA 0+44 (001-029to 001-028)see Pboto llA & 12B 720 gpd 

Nov. 28,2000 West Haven Dr., replaced 7' of8 "pipe, STA 1+85to 1+92 (001-029to 001-028)see Photo lOA & l08 47 gpd • 

Nov. 16, 2000 Elliot St., replaced 8' of broken pipe at house #184 (042-121to 042-122) see PhotoiSA & 158 2,880 gpd 

Nov. 14,2000 Darren Dr., replaced pipe at leaking joint at STA 0+52 (001-028to OOI-026)see Photo 19A & 19B SPL 

October 26,2000 Darren Dr., replaced pipe at leaking joint at STA 0+89 (001-028to 001-026)see Photo 17A & 178 SPL 

October 23, 2000 Darren Dr., replaced 3' of cracked pipe STA 1+65 (OOI-028to 001-026) see Photo IRA & 18B SPL 

October 17, 2000 Darren Dr., replaced 2' of broken pipe at STA 0+08 (00 1-028 to 00 1-026) see Photo 16A & 16B SPL 

October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009B to 063-00S)see Photo 13A & lJB SPL 

October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-009B to 063-00S)see Photo 14A & 14B SPL 

Sept. 15, 2000 Fitzpatrick Circle replaced 7' of8" VCP SPL 3,647 gpd 

August21, 2000 Vine St., replaced broken pipe and service STA 0+99to 1+0 1 (037-093 TO 037-092)see Pboto 8A & 88 SPL 

Ex filtration 

Source 

X 



Annual Dotes 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

InfiHmtion Inflow Totoll/1 

Quarter Work Performed Description of Work Removed_ Removed pe!_!luarter 
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Augustl7. 2000 12 Orchard Ave .• removed service connection at STA 0+79 (037-128to 037-127)see Photo 9A & 9B 180 gpd 
August18, 2000 14 Orchard Ave .. replaced service connection at STA 2+28 (037-128to 037-127)see Photo lOA & lOB SPL 

July 29.2000 Van Cliff Ave .• reploced service at STA 0+31 (032-059 to 032-052) SPL 
July 27. 2000 Paulin Ave .• replaced service at STA 0+93 (065-070 to 065-069)see Photo llA & liB 720 gpd 
July 26, 2000 Bnrril St., reploced service & broken pipe from STA 2+18to STA 2+19 (048-051 to 048-050) 2,160 gpd 
July 19. 2000 Roon Crt .• reploced service connections at STA 0+27 & 0+29 (0 19-041 to 019-040) see Photo 1a & 1 b SPL 
July 19.2000 Roon Crt .• reploced service connection at STA 0+6 1 (019-041to 019-040)see Photo 2a & 2b SPL 
July 18.2000 Albany St .. reploced leaking joints at STA 2+85 (001-019 to 001-018)see Photo Ja & Jb 2,880 gpd 
July 13, 2000 Sntbb Rd .. replaced service cotmection at STA 0+39 (009-026 to 009-024) see Photo Sa & 5b 360 gpd 
July 13.2000 Stubb Rd., replaced service cotmection at STA 1+03 (009-026 to 009-024)see Photo 6a & 6b 360 gpd 
July 12. 2000 Stubb Rd., replaced broken pipe from STA 0+18to 0+20 (009-026 to 009-024) see Photo 7a & 7b 2,880 gpd 
July 11 , 2000 Windsor Cir., Replaced a service top at STA 0+05 (031-092 to 031-091) see Photo 4A & 4B 28,800 gpd 38,340 gpd 

May 2000 Winnifred Road, service replacementot STA 1+32 (015-025 to 015-024) 360 gpd 
May 2000 Fitzpotrick Avenue. reploced 300' of8-in VC pipe that was defective (005-145A to MH 005-143) 2,010 gpd • 

April 13, 2000 Main Interceptor infiltrotion leak at Meadow Lane bridge crossing 45.000 gpd 
7 Embassy Nursing Home had direct sewer connection to surface water 4 7,3 70 gpd 

December 1999 
7 

July 1999 
July 1999 

April 5, 1999 

March 29, 1999 
March 22, 1999 

Howard Street Sewer Replacement. 4.460 ft 
Snell Place Sewer Replacement of 15 ft 

Country Club Lane Sewer Replacement of 400 f\ 
Country Club Place Sewer Replocement of 400 ft 

Belair St. MH 004-016 to 004-015 replaced 10' of 10" pipe between STA 1+83 & 1+89 

Belair St. MH 004-016 to 004-015 replaced 6' of 10"pipe & 1 service between STA 1+37 & 1+41 
Belair St. MH 017-0lOB to Ol7-010A replace 6' of 10" pipe starting @ STA 0+28 

29.882 gpd • 
101 gpd • 

2,680 gpd • 
2,680 gpd • 

67 gpd • 

40 gpd • 
40 gpd • 

September 1998 Warren & Keith. 60ft west (Holmgren project) 402 gpd • 
September 1998 Warren & W. Chestnut, 74 f\ west (Holmgren project) 496 gpd • 

September 1998 Warren & Calmar. 74 f\ east (Holmgren project) 496 gpd • 

0 gpd 

29,983 gpd 

5,360 gpd 

67 d 

80 gpd 

September 1998 Warren & Market to Copeland, 1,135 f\ (Holmgren project) 7,605 gpd • 8,999 gpd 
1998 Ellsworth (cured in place lining) 522linear feet (Ol7-125to 017-118) 3.497 gpd • 

January 1998 Disconnected CB connection to sewer at Stonehill College (at Duffy Academic Center) 41 ,200 gpd • 

44,697 gpd 
December 1997 Warren & Clifton, north to Nilsson. 3,000 f\ 20.100 gpd • 

20,100 gpd 
August! , 1997 137 Perkins Ave, broken sewer leaking into a broken drain below 

? Sewer overflow disconnected at siphon on Bartlet1 St. 
7 Sewer overflow disconnected on the East Side Interceptor 

Au~ •. i297 Matfield Woods Estates, possible infiltration from a force main crossing of a brook 0 gpd 
Aprill997 Sawtell Ave. Sewer Replacement of300 ft with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd • 

March 1997 Wilmington St. Sewer Replacement of 100 fl witl1 15" PVC 670 gpd • 

Exfiltrotion 

Source 

X 

X 
X 
X 
X 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Totall/1 

Quarter Work Perfonnecl Description of Work Removed Removed per quarter 

<;; 0 ~ January 27, 1997 150 Lisa Drive Replaced 8ft of sewer witl1 8" PVC 54 gpd • 
- Market Street Sewer Replacement 2,734 gpd .. 
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October 1996 
October 1996 

August 1996 
August1996 

May 1996 
May 1996 
May \996 

March 22, 1996 
February 29, 1996 

Dec. 27, 1995 

Jan.-May 1995 

May 6, 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
Aoril 1995 
April 1995 
April 1995 

Oak Green Apartments ofT Reservoir Street. disconnected a sewer MH from draining a surface water 900,000 gpd 
Biscayne Street 

Disconnected this abandoned private street from the city 
sewer because of several defects and constant!/!. 

Howard Street Bridge Reconstmction, replaced 150 ft under bridge with 12" Dl 
Temlinal Place on Evans St., replaced 300ft of sewer with 8"PVC 

-Replaced 50 ft from Warren Ave. going west with 8" PVC 
-Replaced 250 II from intersection of Copeland with 12" D1 
- Replaced 240ft from Warren Ave. going east with 24" PVC 

Augusta Ave. replaced 6 ft with 8" PVC 
Ash St. and Pleasant St. replaced 25 II with 8" PVC 

68 Belair St. replaced 18 fl with 10" PVC 

Howard Street Interceptor Project 
-Replaced 838ft on Intervale St. with 21 " PVC 
- Replaced 244 ft on Dyer St. witl1 21 " PVC 
- Replaced I ,511 ft on Winter St., Douglas St., and 

Oscar Ave. with 18" PVC 
Rainville St. replaced 6 II with 15 " PVC 
Sump pump removed at 55 Albert St . 
Sump pump removed atll5/ 117 Ames St. 
Sump pump removed at 234 Ames St. 
Sump pump removed at 266 Ames St. 
Sump pump removed at 60 Arthur St. 
Sump pump removed at 122 Arthur St. 
Sump pump removed at 21 Baltic Ave. 
Sump pump removed at70 Baltic Ave. 
Sump pump removed at 185 Baltic Ave. 
Sump pump removed at 155 Alden St. 
Sump pump removed at 116 Ames St. 
Sump pump removed at 260 Ames St. 
Sump pump removed at 292 Ames St. 
Sump pump removed at I 05 Arthur St. 
Sump pump removed at 136 Arthur St. 
Sump pump removed at 40 Baltic Ave. 
Sump pump removed at 77 Baltic Ave. 
Sump pump removed at38 Banks St . 
Sump pump removed at 65 Lawton Ave. 
Sump pump removed at 35 Louis St. 
Sump pump removed at 22 Merton St. 
Sump pump removed at 58 Merton St. 
Sump pump removed at 96 Merton St. 
Sump pump removed at 116 North Ave. 
Sump pump removed at 154 North Ave. 
Sump pump removed at 37 Saint Casimir St. 
Sumo oumo removed at 30 Louis St 
Sump pump removed at 29 Merton St. 
Sump pump removed at 68 Merton St. 

570,000 gpd 1,470,000 gpd 
1,005 gpd • 
2,010gpd. 

335 gpd • 
1,675 gpd • 
1,608 gpd • 

40 gpd • 
168 gpd • 

121gpd. 

5,615gpd. 
1,635 gpd • 

10,124gpd. 
40 gpd • 

8,640 gpd 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd 
8,640 gpd •• 
8,640 gpd 
8,640 gpd •• 
8,640 gpd 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd 
8,640 gpd •• 
8,640 gpd 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd 
8,640 gpd 
8,640 gpd •• 
8.640 •od •• 
8,640 gpd •• 
8,640 gpd •• 

3,015gpd 

3,618gpd 

208 gpd 

121 gpd 

Ex filtration 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total III 

Quarter Work Perfonned Description of Work Removed Removed per quarter 

April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 

April II , 1995 
January I, 1995 

September 7, 1994 
August 24, 1994 

August 1994 
June 6, 1994 

June 1994 

Sump pump removed at 112 North Ave. 
Sump pump removed at 122 North Ave. 
Sump pump removed at 165 Ridge St. 
Sump pump removed at 24 Vennont Ave. 
Sump pump removed at 64 Banks St. 
Sump pump removed at II Bellevue Ave. 
Sump pump removed at 124 Bellevue Ave. 
Sump pump removed at 43 Claremont St. 
Sump pump removed at 107 Hovendon Ave. 
Sump pump removed at 115 Hovendon Ave. 
Sump pump removed at 164 Hovendon Ave. 
Sump pump removed at 247 Howard St. 
Sump pump removed at I 0 Intervale St. 
Sump pump removed at 19 Westford St. 
Sump pump removed at 91 Banks St. 
Sump pump removed at 117 Bellevue Ave. 
Sump pump removed at 59 Bonney St. 
Sump pump removed at 25 Granite St. 
Sump pump removed at 114 Hovendon Ave. 
Sump pump removed at 121 Hovendon Ave. 
Sump pump removed at 243 Howard St. 
Sump pump removed at 267 Howard St. 
Sump pump removed at 15 Intervale St. 
240 Colonel Bell Drive replaced 6 II with 8" PVC 
Sheridan St. replaced 10ft with 10" PVC 
Braemoor Rd. replaced 8 ft with 8" PVC 
39 Southworth St. replaced 10ft with 8" PVC 
Fisk St. Sewer Replacement of 50ft with 8" PVC 
Market St . replaced 200ft with 10" PVC 
Ill Rehabilitation Conducted by Atlantic Development Corporation 

8,640 gpd •• 
8,640 gpd •• 
8,640 gpd 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 

40 gpd • 
67 gpd • 
54 gpd • 
67 gpd • 

335 gpd • 
1,340 gpd • 

-Disconnected driveway drain from sewer at 28 Amark St. 4,320 gpd ••• 
-Disconnected driveway drain from sewer at 306 Field St. 4,320 gpd ••• 

Dec. 15, 1993 16 Hill St. replaced 8ft with 8 PVC 54 gpd • 
April 13, 1990 249 Boylston St. replaced 8 ft with 8" PVC 0 gpd • 
May I, 1990 Pleasant St. at Belair St. replaced 18ft with 10' PVC 121 gpd • 

• Il l estimate based on average III rate of6 .7 gpd/ft . 
• • Il l estimate based on pump rate of 6 gpm. 
• • • Ill estimate based on pump rate of3 gpm. 
SPL: signs of previous leakage 

Estimated Total Ill Removed : 8.424,552 gpd 

Exfiltration 

Source 



Photo 227 A - Portland St Sta 0+49 Photo 2278 - Portland St Sta 0+49 

Photo 228A -Portland St Sta 2+02 Photo 2288 -Portland St Sta 2+02 

Photo 2298 -Portland St Sta 2+34 



Photo 230A -Portland St Sta 2+21 



((City of Cliampions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

March 28, 2008 

Mr. Paul Praderio, Project Manager 
Walsh Construction Company 
2 Commercial Street 
Sharon, Massachusetts 02067 

Subject: Brockton, Massachusetts 
Phase 2 Wastewater Treatment Facility Upgrade 
DPW OS-203, CWSRF # 1722 
Substantial Project Completion 

Dear Mr. Praderio: 

Cfi1icliae[ £. 11ioreson 
COMMISSIONER 

In response to your letter of March 19, 2008 (copy enclosed), we wish to confirm that the project was 

substantially completed by the contract completion date of March 19, 2008. The work has been 
sufficiently completed to allow for its intended use and operation; excluding miscellaneous remaining 

work and punch list work. The list of remaining work that was attached to your letter is enclosed and 

will be supplemented by a more comprehensive listing of work being prepared by the field staff. 

Very truly yours, 

~~~_::__-/ 
Michael L. Thoreson 
Commissioner of Public Works 

MLT/ss 
Enclosures 
xc; Jack Hamm, MADEP, Boston CERTIFIED MAIL 7007 0710 0002 5722 6026 

David A. Not1on, Water & Sewer Contract Adm i nist~ator 

Gregory A. Roy, Associate, CDM Cambridge 
Antonio V. Bonilla, Construction Coordinator, CDtv1 Pr•.)'.·idence 

CITY HALL. 45 SCHOOL STREET, BROCKTON, 1\"IASSACHVSETIS 02301 

TEL: (508) 580-7135 FAX: (508) 580·7169 Email: rnthoreson@ci.brockton.ma.us 

J 

l 



···--- --- - ---------- - - - - ---- - - · 

Walsh Construction 
A I.IEMBER OF The Walsh Group 

3/19/2008 

Camp Dresser & McKee Inc. 
56 Exchange Terrace 
Providence, Rl 02903 

Attention: Mr. Antonio Bonilla 

Document Number CDM-283 
Hand Delivered 

RE: Brockton Wastewater Treatment Facility Upgrade, Phase 2 
Walsh Project No. 205135 
Contract No. DPW-DS-203 
Substantial Completion Request 

Dear Mr. Bonilla, 

Pursuant to the General Conditions specification section 00700 Paragraph 14.04A entitled 
"Substantial Completion" this letter provides formal notification that the Work for the Brockton 
WTF Upgrade, Phase 2 project is substantially complete (except for the attached list of minor 
incomplete work items} with all areas and systems operational put into their intended use under 
the care and custody of the City of Brockton . 

Walsh Construction hereby formally requests issuance of a certificate of Substantial Completion 
dated March 19, 2008 for the Brockton WTF Upgrade, Phase 2 project 

If you have any questions or require additional information, please do not hesitate to contact this 
offiCe. 

Respectfully, 
Walsh Construction Company 

Paul Praderio 
Project Manager 

cc: File 
Mark Phelan, M&E- Hand Delivered 
Dave Norton. City of Brockton- Hand Delivered 

2 Commercial Street Sharon, Massachusetts 02067 
P: 781.793.9988 F: 781.793.9009 www.wa lshgr¢U!).com 
An Eqt~al Opportunity Employer 



Walsh Generated Uncompleted Work Items 
· · · ·~-- -- · - . ····-----

Description i Res pons• bJirtv l Area 
Dewatering IDemo in basement J Montie 1 

- -- · - -~- •• · - ·· - --- J 

Dewatering !Activate and test water heaters and emergency mixing water valve !Montie ! 
-Dewatering !G-uardrail at Ferric Tank Platforms ------- --- -!SMJ - -! 

. , - ---- .. ---·· ----1--· ·- -----j 
Dewatering ;Install han~~~_il for stairs Screw conveyor (week _?f 3/17 /07) •SM_J/BioSec ; 
Dewatering j2 hr spray for hatches 'Soep _j 
_Dewatering _iPatching floors at Equp_mentPad ~~~o iwalsh 
Filter Building rln_~tall Door· Q~y 1 ---___J-JTCI ____ _ _j 
GBT Building !SST#3 Roof Membrane Termination after Phase 3 Cover installation !CR ! 
GBT Building -!Complete G_as Ala rm _ -·---~i0.---=~ 
E_BT Building J~~rformance testing of M.ixing System and installation certificat_e____ •Mixing Syste':l___j 
GBT Buildin[_JFRP Grating must ~~-secured j Walsh _j 
GB~Bu!i£!i_ng !Demo Temp Piping fo( Sludge Transfers~!~- _______ iWalsh ____ j 
GBT Building !Demo 6" and 8" Dl at SST#3 and Install new pipe ___ _j_Walsh ___! 
GBT B~ilding !Test 8"_!rom ~?T#3 to Pump room ______ ______ !Walsh ! 
GBT Buil ctinillnstall4" PVC sink dra in i ~ basement _ ---·· _ _ !w~~~=--~ _J 
GBT Building ;Install ~-~~k sensors 4955 on SSTn3 (a fter Phase 3 cover rep la cem~_nt)__ __ ;Walsh __J 
GBT BuildinLjlnstal~~!~~-~ensor ~! TA~_U-2 __________ . ····- - jYankee j 
GravityThickeNSmoke and AirTe~t Covers ]H~!IIst~~-~! 
RAS !Activate HVAC Equipment !Montie 
SC-2 . - !RePaint . --!Seep . - -- ! 
Site wide 

·--- . ·- ---- --..- ---- --·-1 
olnstall Windows - Qty 3 _____ . .. - -----i~GC . -~ 

_S_ite-'......:..:w...:...id:....:e_---lf-G.,....Ia_z_in~g_· __ D_o_or_T_r_a_ns_o_m_s ______ ____ ··---·- ·--- ____ _____ jAGC _ - · -----~ 
;clean-up jAil ' Site wide 

Site wide 1Seai all floor and wall p·e·n- e-trat-io-ns ··--·--------- ----~A-1-1 ----~ 
······----- -·-- --- ------ · -------1------~ 

Site wide ! Fire Protection Test !Carlysle ! 
Site wide !Temporary Patching Asphalt - Bituminous ---------·--- ---- - -!Dow -----·- ·! ----. ·--· .. ----------~---· -- ·-· \ 
Site wide ·UL Label for lightning protection ·Griffin ' - ----4-- - - - ·- ·---· - - -- . -! --r 
Site wide . _j Fire Alarm Test __ __ ·--- __ __jGriff_in __ _ 

_Site wide jCaulk Windows, Doors, louvers · jPJS 
Site wide --!Touch-up Paint --- -~.-S-oe_p __ 

. ..J_ w--------- --·---'-------

' I --, 
I 

Site Wide !Signage !Walsh 
Site wide ____ THVAC Testing and Balancing -- --·· - -------!M.on-t-le _ _ _ 
Site wide !HVAC Vendor Training______ --_--- ---·· ---- ~_!v1ontle · ·-----=: 
_Sitewide iATCTestingandVendor Tra ini ng ·-·----- ------ ---- _______ j_Montle _____ J 
Site wide j Instrumentation Vendor Training j Erickson ___ i 
Site wide -·;Pend ing Change Order Work -- --iWa!Sh ____ _ 
Site Wide I Regrade, Loam and seed --- -- .. . -····- .. - ·-- ! walsh 
Site wide !C02 Fire Extinguishers ·• = · ---- . - , -· · · · --- · · - - ~Wa;::;a::;:ts::;:li:::-... :-::c •. =.-=----:..-

III/I 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION 1 

CERTIFIED MAIL 

1 CONGRESS STREET, SUITE 1100 

BOSTON, MASSACHUSETIS 02114-2023 

RETURN RECEIPT REQUESTED 

February 14, 2008 

i 
i 
I - if 

Michael L. Thoreson 

City Hall 

~~ • • •• .::_ w .• ...,..""".:.~ jJ -··-
45 School Street 
Brockton, MA 02301 

Re: Brockton Wastewater Treatment Facility- Proposed Interim Limits during 

Phase Ill Construction 

Dear Mr. Thoreson: 

Under paragraph 44(c) of the June 26, 2006 Consent Decree, at least 60 days 

prior to the actual date for substantial completion of Phase II of the upgrade of 

the treatment facility, the City of Brockton is required to provide a written 

proposal for interim effluent limits for all parameters included in the permit with 

justification to the United States Environmental Protection Agency ("EPA") and 

the Massachusetts Department of Environmental Protection ("MA DEP"). The 

interim limits shall become effective upon approval by the EPA and the MA DEP. 

As required by paragraph 44(c) of the Consent Decree, by letter dated January 

11, 2008, the City submitted proposed interim effluent limits for the discharge 

from the Brockton Wastewater Treatment Facility during the Phase Ill 

Construction. 

EPA and the MA DEP have reviewed the submittal as well as the effluent 

monitoring data from the Wastewater Treatment Facility during the past year. 

EPA and the MA DEP met with David Norton at the Facility on January 24, 2008 

to discuss the proposed interim effluent limits. 

Based on the above, and in accordance with paragraph 45 of the Consent 

Decree, EPA and the MA DEP approve the submission upon the condition that 

some of the interim limits proposed in Paragraphs 1 through 4 of the City's 

January 11, 2008 letter are revised as set forth below. These interim effluent 

limits shall be in effect during the Phase Ill construction at the Facility from March 

19, 2008 through March 19, 2009. 

Toll Free •1-888-372-7341 

•• · -· ' . L......_ ·llu.n•rw Qn~ .aov/reoion 1 

----.. 



I 
1. Mass limits during interim period . 

During the interim period , mass limits will apply when flows at the Facility are 

below 36 MGD. 

2. For all flows to the Facility: 

Parameter Winter Summer 

Monthly Avg. Daily Max Monthly Avg. Daily Max 

CBOD 20 mg/1 30 mg/1 12 mg/1 20 mg/1 

TSS 25 mg/1 40 mg/1 12 mg/1 20 m_g/1 

NH3-N* 12 mg/1 report 4 mg/1 6 m_g/1 

*The interim limit for NH3-N weekly average shall be report only. 

Fecal Coliform 
The facility is capable of meeting the monthly average (geometric mean) 

permit limit of 200 cfu/1 00 ml and there is no need for an interim limit. The 

facility, however, may not be able to consistently meet the maximum day 

permit limit of 400 cfu/1 OOml. Therefore, the interim limit for fecal coliform 

for the maximum day limit will be report only. 

Total Residual Chlorine 

The interim limit will be set at a monthly average of 40 ug/1 and a 

maximum day of 50 ug/1. 

Phosphorus 
The interim limit will be set at 0.4 mg/1 on the 60 day rolling average. 

Copper 
An interim effluent limit of 20 ug/1 for the maximum day is contained in 

Administrative Order Docket No. 06-09. 

Dissolved Oxygen ("D.O.") 

The facility is capable of meeting the current permit limit of not less than 

6 mg/1, hence an interim limit is not necessary for D.O. 

3. When the plant flow is greater than or equal to 36 mgd, the interim limits for 

mass loading will be report only. 

4. In the event that a major process unit must be taken out of service to 

implement capitol improvements, or to make emergency repairs , the 

owner/operator and contractor shall comply with all of the requirements and 

provisions of Section 01014 "Construction Sequence" of the Phase Ill 

Construction Documents (pages 01014-1 through 01014-15). 



If you have any questions or comments regarding this matter, please contact 

Steven Couto of my staff at (617) 918-1765. Should you wish to contact the MA 

DEP regarding this matter, please contact David Burns at (508) 946-2738. 

Sincerely, 

Denny Dart, hief 
Water Technical Unit 

cc: Steven Couto, EPA 
David Burns, MADEP-SERO 

Tonia Bandrowicz, EPA 
Andrew Goldberg, MA AG 

Jack Hamm, MA DEP 
James D'Ambrose, City Solicitor 

David Norton, W/S Contract Administrator 

James Lauzon, Veolia Water 


